


~~CONFIDENTIAL~~


25X1



28 September 1967

Cy 1 of 1 cy
9618-25-67

25X1



P.O. Box 8031
Southwest Station
Washington, D. C. 20024

25X1

Subject:



Gentlemen:

Enclosed herewith are three (3) copies of the July monthly report for this project (9618), prepared in accordance with the requirements of Specification DB-1001.

Also enclosed are three (3) copies of a cost summary which reflects the total estimated cost at completion for Project 9618.

25X1

Very truly yours,



Declass Review by NGA.

THIS DOCUMENT CONTAINS INFORMATION AFFECTING THE NATIONAL DEFENSE OF THE UNITED STATES WITHIN THE MEANING OF THE ESPIONAGE LAWS, TITLE 18 U.S.C. SECTIONS 793 AND 794. ITS TRANSMISSION OR THE REVELATION OF ITS CONTENTS IN ANY MANNER TO AN UNAUTHORIZED PERSON IS PROHIBITED BY LAW.

GROUP 1
Excluded from automatic downgrading
and declassification

~~CONFIDENTIAL~~




PHOTO INTERPRETATION RAPID COPY VIEWER/PRINTER

FIFTH MONTHLY REPORT


DATE TO: July 31, 1967

1.0 Activity During Reporting Period

MECHANICAL

95% of all the mechanical design and drafting has been completed and released. Procurement and fabrication release is approximately 75%. Three man weeks of effort remain for completion, of the mechanical area.

OPTICAL

The mirrors and condenser lens have been ordered. The automatic exposure control meter has been ordered from  New York, New York. This completes the effort in the optical area.

25X1

ELECTRICAL

The circuit drawings are 75% complete.

PRINTER-PROCESSOR

Approximately two man weeks remain in the mechanical area. Assembly has been started. The frame has been received and mounting provisions are being incorporated. The paper and negative cutter mechanisms have been assembled and are operational.

- 2 -

2.0 Planned Activity for Next Reporting Period

MECHANICAL

Complete mechanical area.

OPTICAL

Has Been Completed.

ELECTRICAL

Complete electrical circuit drawings and parts procurement.

PRINTER-PROCESSOR

Continue fabrication and assembly.

3.0 Unresolved Technical Problems

No new unresolved technical problems.

4.0 Unresolved Contractual Problems

No new unresolved contractual problems

5.0 Oral Agreements or Understanding

No new oral agreements or understandings.

6.0 Oral Agreements or Understanding Requiring Approval

No new oral agreements or understandings requiring approval.

7.0 Unresolved Matters

No new unresolved matters

8.0 Status of Funds

See separate sheet.