

26 November 1968

9619-24-68

Cy 1 of 2

25X1 [redacted]
P. O. Box 6788
Fort Davis Station
Washington, D, C, 20020

25X1 [redacted]
Gentlemen:

This letter is in reference to your correspondence dated 14 November 1968 concerning the requirements of the Limitation of Cost Clause of the subject Contract.

Attached hereto is a copy of the letter dated 1 November 1967 which was submitted to the Contracting Officer in connection with this requirement.

Amendment Number 3 to the subject Contract was executed, and returned to the Contracting Officer by our letter dated 8 November 1968. This amendment increases the estimated cost of the Contract.

It is estimated that, during the next thirty (30) days, total expenditures will exceed seventy-five percent (75%) of the estimated cost set forth in Amendment Number 3 to the Contract. It is also estimated that the total cost to the Government, excluding fee, for the performance of this Contract will not exceed the estimated cost set forth in Amendment Number 3 to the Contract.

Very truly yours,

25X1 [redacted]

Declass Review by NGA.