


CONFIDENTIAL

164-52-3
Copy 2 of 4



25X1

Post Office Box 8043
Southwest Station
Washington, D. C. 20024

Attention:  Contracting Officer

25X1

Subject: REQUEST FOR EXTENSION OF TIME

Reference: 
Task Order No. 02

25X1


Gentlemen:

We request that the completion date for Task 02 be extended from 30 August 1966 to 10 November 1966.

The delays in completing the work on this program have been described in Progress Report #10. While it was thought we could perhaps recover the time lost during the program, we have not been able to do so. The additional time requested will make it possible for us to complete more satisfactorily the requirements of the present program with the personnel now available.

We have discussed the need for a time extension with your technical representative and he offers no objections. As matters now stand, this extension of time will not require any additional funding.

Very truly yours,



25X1

Distribution:

- ✓ Copies 1 and 2 - Contracting Officer
- Copy 3 - Technical Representative
- Copy 4 - File

CONFIDENTIAL

GROUP 1
EXCLUDED FROM AUTOMATIC
DOWNGRADING AND
DECLASSIFICATION