

STAT

STAT
32
STAT

October 30, 1964

HIGH RESOLUTION SCREEN

[REDACTED]

With all but the final lens manufacture complete and the feasibility demonstration rapidly approaching, discussion centered on the requirements for fairly and objectively demonstrating the achievements of the program.

STAT

[REDACTED] believes they could prepare a suitable interim demonstration for early December without the final lens. Such an interim demonstration for Art L ~~UNCLASSIFIED~~ would be quite effective. Since it is obvious that a 12" x 12" screen is essential for a continuous tone projection and for adequate subjective evaluation of the demonstration, [REDACTED] has finally agreed with [REDACTED]'s interpretation that the 12" x 12" screens fall within the scope of the contract.

STAT

STAT

There was further discussion regarding the nature of the follow-on work to properly exploit the successes of the program for the customer and to evaluate and define the specific application of the new screen. It was generally agreed that the work must be twofold:

- a. Continued phosphor search.
- b. Build an experimental projector with a large screen.

STAT

[REDACTED] is preparing a proposal along these lines.

[REDACTED]

STAT

Declass Review by NGA.