

☐ SECRET

☒ CONFIDENTIAL

11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010030-5  
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

5 January 1971

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

15 March 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Increased Computer Memory for the High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

PER CENT OF WORK COMPLETED - 80%

PER CENT OF FUNDS EXPENDED - 80%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

#### INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☐ YES

☒ NO

FP

☐ COST ☐ AWARD FEE

☐ PERFORMANCE

☐ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

#### OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☒ VERY GOOD

4. ☐ ABOVE AVERAGE

5. ☐ AVERAGE

6. ☐ MINIMUM ACCEPTABLE

7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

#### RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM                              | REC'D | DOES NOT APPLY | ITEM                      | REC'D | DOES NOT APPLY |
|-----------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES                        |       |                | MANUALS                   |       |                |
| DRAWINGS AND SPECIFICATIONS       |       |                | FINAL REPORT              |       |                |
| PRODUCTION AND/OR OTHER END ITEMS |       |                | SPECIAL TOOLING           |       |                |
|                                   |       |                | OTHER GOVERNMENT PROPERTY |       |                |

DATE OF LAST CONTRACT FILE CONTINUATION

23 December 1970

DIVISION

25X1

Declass Re  
by NIMA/DC

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010030-5

FORM 12-67 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010030-5

☐ UNCLASSIFIED

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The added core memory has been purchased and installed in the ☐ DDP-516 computer of the High Precision Stereocomparator (HPSC) system. The HPSC is being fabricated under Contract ☐

2. No serious problems arose during the installation and the interface work appears to be progressing as planned.

3. The added core memory will be checked out during the operational preacceptance tests on the HPSC at the ☐ plant late in January 1971.

4. Total Authorized Funds: FY-1970 - ☐

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010030-5

☒ CONFIDENTIAL

☐ SECRET