

7 March 1969

U. S. Government

Subject: Contract No.

STAT

Gentlemen:

As stated in the recent monthly technical Status Reports, certain items of the Deliverable Items will be delayed.  hereby requests amondment to the above referenced contract to reflect the following delivery schedule:

STAT

1. Operating High Precision Stereocomparator. 14 June 1970
2. Final Acceptance/Test Plan in a format approved by the Contracting Officer's Technical Representative. No Change.
3. One (1) set of Operating Instruction Manuals in a format approved by the Technical Representative of the Contracting Officer. 24 Nov. 1969 (Draft)
4. One (1) set of Programming Instruction Manuals in a format approved by the Contracting Officer's Technical Representative. 6 Apr. 1970 (Draft)
5. One (1) set of Maintenance Instruction Manuals in a format approved by the Technical Representative of the Contracting Officer. 24 Nov. 1969 (Draft)
6. One (1) recommended Spare Parts List to include manufacturer's expected lifetime per part, and in a format approved by the Technical Representative of the Contracting Officer. 24 Nov. 1969 (Draft)
7. One (1) Master Set of Contractor's shop drawings, drawn to an "as built" status, for the High Precision Stereocomparator, which shall be in accordance with industry standards for said drawings. 31 July 1970

Declass Review by  
NIMA/DOD

U. S. Government  
7 March 1969

Page 2.

- |  |              |
|--|--------------|
| 8. One (1) Blue-line copy of Contractor's shop drawings as set forth in Item No. 7 above.  | 31 July 1970 |
| 9. Monthly Financial/Technical Progress Report, generally in the format required by Specification DB-1001, revised, attached hereto, which is incorporated herein by reference and made a part hereof.   | No change    |
| 10. Any and/or all informal technical reports, drawings, ray traces, optical designs, and other technical data acquired by the Contractor either directly or by reason of any subcontract or consulting agreement entered into in performance of work hereunder. | 31 July 1970 |
| 11. Any and/or all Alignment Targets, Resolution Targets and Target Film generated by either the Contractor or his subcontractor for use in testing the High Precision Stereocomparator Optics.  | 31 July 1970 |
| 12. Any and/or all components, modules, or systems either fabricated, furnished, or purchased as part of the performance of work hereunder.  | 31 July 1970 |

No other changes to the contract are anticipated at this time.

If we can furnish any additional information, please do not hesitate to contact the undersigned.

Very truly yours,

Administration Manager

STAT

BCJ:jm