

☐ SECRET

☒ CONFIDENTIAL

11038

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010118-8
CONTRACT INSPECTION REPORT

25X1

TO:

DATE

12 March 1970

INSPECTION REPORT NO. (If final, so state)

12

ESTIMATED COMPLETION DATE

1 October 1970

NAME OF CONTRACTOR

[Redacted]

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES

☐ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 81%

PER CENT OF FUNDS EXPENDED - 80%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☒ DELIVERY

NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

2. ☐ EXCELLENT

3. ☐ VERY GOOD

4. ☒ ABOVE AVERAGE

5. ☐ AVERAGE

6. ☐ MINIMUM ACCEPTABLE

7. ☐ UNSATISFACTORY

Declass Review by
NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

11 March 1970

[Redacted]

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010118-8

FORM 12-67 1897

USE PREVIOUS EDITION

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010118-8

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. The program schedule calls for 85% of the work to be completed and 81% is actually complete.

2. The front of this report lists 80% of the funds expended, this includes 73% spent and 7% committed.

3. [] has completed the optical system and is presently testing it. [] Project Manager will go to [] on 16 March 1970 to work out the details of the acceptance tests. The tests will commence on 23 March and are expected to take about 3 weeks.

4. Three representatives from [] visited [] on 9 and 10 March 1970. The details of the acceptance tests for the Correlation System were worked out. [] personnel will visit [] within the next 30 days to run the acceptance tests.

5. Total Authorized Funds: Original Contract
FY-69 C-in-S
FY-70 C-in-S
Total

[]

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010118-8

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET