

☐ SECRET☒ CONFIDENTIAL

11038

☐ UNCLASSIFIEDApproved For Release 2003/12/04 : CIA-RDP78B05171A000100010148-5  
CONTRACT INSPECTION REPORT

25X1

TO:

D

6 August 1968  
INSPECTION REPORT NO. (If final, so state)

ESTIMATED COMPLETION DATE

January 1970

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Fabrication of a High Precision Stereo Comparator

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NOTHE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☐ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 19%

PER CENT OF FUNDS EXPENDED - 47% (as of 7/26/68)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☐ NO☒ COST ☐ AWARD FEE ☐ PERFORMANCE ☒ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING2. ☐ EXCELLENT3. ☐ VERY GOOD4. ☒ ABOVE AVERAGE5. ☐ AVERAGE6. ☐ MINIMUM ACCEPTABLE7. ☐ UNSATISFACTORYDeclass Review by  
NIMA/DOD

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

2 August 1968

SIGNATURE OF INSPECTOR

DIVISION

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010148-5

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010148-5

NARRATIVE REPORT

INTERVIEW

☐ FINAL

25X1 [ ] has submitted a report to cover the period 1 June through 23 June 1968.

The Contractor is on schedule.

25X1 [ ] Project Manager, visited [ ] from 22 to 26 July to  
25X1 monitor the progress on the optical subcontract. The general strike in [ ]  
has not seriously affected the critical path on the optics subcontract but it  
has used up all the contingency time that had been built into the optical pro-  
gram. The [ ] plant closes during the month of August for the regular  
25X1 vacation period. [ ] will next visit [ ] during the 3rd week of September.  
25X1 At that time, he will work up a new detailed schedule with [ ]

25X1 [ ] has had several negotiation meetings with [ ] on the computer  
25X1 programming for the stereo comparator system. An agreement has been reached  
between the two companies. The technical monitor recommends that the contracting  
officer authorize [ ] to contract with [ ] for these services. 25X1

25X1 The technical monitor has reviewed the optical specifications and recommends  
25X1 that [ ] be authorized to contract with [ ] for the optical system. 25X1

25X1 The only major subcontract remaining is the correlation package. [ ] and  
25X1 [ ] have had one meeting on this package. Further negotiations will have to  
wait until 15 August when [ ] personnel will be available. 25X1

25X1 Preliminary plans for the clean room to house the stereo comparator have  
25X1 been prepared by [ ] consultant. These plans will be re-  
viewed at [ ] during the scheduled monitor visit of 8 and 9 August 1968.

On the front of this report, the funds expended is listed as 47%; this in-  
cludes funds committed. The actual funds spent is 15%.

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010148-5

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET