

SECRET

NPIC/TSSG-47/68  
27 March 1968

MEMORANDUM FOR THE RECORD

SUBJECT: Discussion of [ ] Subcontract of [ ]  
[ ] Contract for High Precision Stereo Comparator  
on 26 March 1968

PARTICIPANTS: [ ]

1. The NPIC representatives met with the above 3 individuals to discuss the current status of approval of the [ ] Contract for the High Precision Stereo Comparator with particular reference to the [ ] Subcontract for the Optical System of that equipment.

2. [ ] showed us a copy of the note that [ ] had written to [ ] calling his attention to the [ ] matter and recommending that NPIC not be constrained from proceeding with the contract, including [ ] if this was in the best interest of that contract. [ ] also reported that he had discussed the matter personally with [ ] who had approved the negotiation of the contract. [ ] did not object to the inclusion of the [ ] subcontract and was clearly aware that the Optical System Subcontract might go in that direction.

3. [ ] showed Messrs [ ] a draft memorandum reiterating NPIC's views on the desirability of using [ ] for the Optical System, but it was their unanimous opinion that another memorandum was not necessary. As far as they were concerned they considered the matter approved.

4. The meeting ended with the understanding that [ ] would convey their views verbally to [ ] If verbal assurance would not suffice [ ] would prepare a memorandum for the signature of [ ] reassuring [ ] of their understanding on the matter.

Declass Review by NIMA/DOD

/s/  
[ ]  
Executive Officer, TSSG, NPIC

Distribution: [ ]

Original - [ ]

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010179-1

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

SECRET

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010179-1

110 37  
NPIC/TSSG-67-68  
22 May 1968

MEMORANDUM FOR: Chief, Planning, Programming and Budgeting Staff

SUBJECT: Site Preparations for the  Comparator

25X1

The attached memorandum describes the historical development of the change in cost for site preparations. I would like to note that the Project Monitor was also included in the visits. The two trip reports described the problems at the time. The first trip was 17 April 1967; the second trip was November 1967; and the third trip, 13 May 1968. These trips were specifically designed to plan for the on-site preparations.

25X1

Chief, Technical Services and Support Group,  
NPIC

Attachment:

Estimated Cost for Site  
Preparations in   
to House the  Precision  
Stereo Comparator

25X1  
25X1

Approved For Release 2003/12/04 : CIA-RDP78B05171A000100010179-1

SECRET

