

**CONFIDENTIAL**NPIC/TSSG/DED-1192-68  
30 April 1968

MEMORANDUM FOR: Chief, Support Services Division, TSSG

SUBJECT : High Precision Stereo Comparator, Contract [ ]

25X1

1. Recent discussions with members of your Division and [ ] the building consultant, indicated that the utmost urgency is required in establishing the requirements for the High Precision Stereo Comparator in order to complete site preparation plans for FY-1969.

25X1

2. The original plans called for the contractor to submit firm requirements to NPIC by 5 July 1968. In a telephone conversation on 17 April 1968, the contractor agreed to try to firm up these requirements at an earlier date. The contractor once again emphasized that he does not expect any drastic changes in the requirements that were generated during the design phase of this program.

3. In order to perpetuate the spirit of cooperation that existed between your Division and the contractor during the design phase, and to insure having an adequate site completed prior to delivery of the instrument, it is requested that a member of SSD and [ ] visit the contractor for a few days during the week of 13 May 1968.

25X1

4. It is further requested that your Division provide the contractor, by mid-May 1968, with the selected site in [ ] for the installation of the instrument so that work may commence on the vibration isolation system and the main frame support. If a new site is selected, additional vibration information should be provided immediately to the contractor.

25X1

[ ]  
Acting Chief,

Development &amp; Engineering Division, TSSG

25X1

## Distribution:


Original - Addressee

1 - NPIC/TSSG/DED

2 - NPIC/TSSG/DED/R&amp;DII (11038) ✓

NPIC/TSSG/DED/R&amp;DII/[ ] (30 Apr 68)

25X1

**CONFIDENTIAL**Declass Review by  
NIMA/DOD