

SECRET

NPIC/TSG/RED-224-70
10 September 1970

MEMORANDUM FOR THE RECORD

SUBJECT: 1540 Light Table Progress Review by [REDACTED]

25X1

1. [REDACTED] personnel will visit NPIC on 15 September 1970 to present a progress review of the 1540 Light Tables production contract. The meeting is to take place at 1300 in the 5th floor RED conference room.

2. [REDACTED] expected to be in attendance are [REDACTED] Vice President of [REDACTED] Program Manager responsible for the production of the tables, and [REDACTED] Manager of the local [REDACTED]

25X1

25X1
25X1

3. The program is apparently slipping somewhat--exactly how much is not clear at this moment. Indications are that it is at least a week, probably more. The reason is, at least in part, because of the failure of suppliers to meet their delivery commitments.

4. [REDACTED] has requested this meeting so that they may state the reasons for the slippage, present a new scheduling, outline plans for getting back on schedule to produce the required number of tables by the first of the year, and describe plans for future progress of the program. They feel they would like to stress their understanding of the importance of the effort by making a personal presentation of the facts.

25X1

[REDACTED]
Chief, Research & Engineering Division,
NPIC/TSG

Distribution:

- Original - Route & File
- 1 - Exec. Dir./NPIC
- 1 - NPIC/FPBS
- 1 - NPIC/TSG
- 1 - NPIC/TSG/ESD
- 1 - NPIC/SS/SCLPB
- 1 - NPIC/IEG
- 1 - DIAAP-9
- 1 - SPAD
- 1 - IAS

Declass Review by
NIMA/DOD

SECRET

