

SECRET

Approved For Release 2004/03/26 : CIA-RDP78B05171A000200020113-1

NPIC/TSG/RED-176-70
15 July 1970

MEMORANDUM FOR: Chief, Technical Services Group, NPIC
SUBJECT : Installation of the Target Indexing Device (TID)
[redacted]

The TID is currently scheduled for arrival at NPIC on or about 18 September 1970. The following listing summarizes the principal steps that have been taken to assure that a site will be ready and that the necessary supporting action has been taken to guarantee that the TID will be ready for T&E on schedule.

11 March 1970

Installation Engineering Data form for TID received. Copy to [redacted] of Logistics Branch.

25X1

27 April 1970

Request sent to AID for stripping MPR tapes to provide input formats on mag tape for TID with a 1 September 1970 due date (TSSG/RED/RSB-51/70).

20 May 1970

Reply received from AID accepting programming task and the 1 September 1970 due date [redacted]

25X1

10 July 1970

Room 2M-617 in PSG/R&RD set aside for installation of TID.

13 July 1970

Request for special electrical service incorporated into master building rewiring program by [redacted] of Logistics. This will be a 60 amp (minimum), 110 volt, single phase line with circuit breaker. No other special actions are required and [redacted] has assured us that Room 2M-617 will be ready to receive the TID on or before 1 September 1970.

25X1

25X1

25X1

Declass Review by
NIMA/DOD

Chief, Research & Engineering Division,
NPIC/TSG

Distribution:

Original - Addressee

Approved For Release 2004/03/26 : CIA-RDP78B05171A000200020113-1

3 - TSG/RED (Att: [redacted])

4 - NPIC/PSG/R&RD [redacted]

Excluded from automatic
downgrading and
declassification

25X1