


received 26 May 69

03039

25X1



BI-MONTHLY STATUS REPORT FOR P.I.

NGA review(s)
completed.

SUPPORT SERVICES THROUGH 30 APRIL 1969

The work conducted during this reporting period has included participation in briefings and production of briefing materials on the final results of the earlier ground resolution studies.

Plans have been formulated for a two-phased ground Order of Battle study. The first phase will be an identification effort using models photographed at various resolutions. These models are the same as those used in line-scan studies for the Army's Night Vision Laboratories. A trip was taken to 25X1

25X1

to arrange for GEM's to be made of the models at the needed resolutions. The GEM making process should be completed by the end of May.

Phase two of the ground Order of Battle study will require an imagery acquisition program to obtain 1 inch ground resolution of specific military targets. A preliminary review of sites indicates that has the 25X1
necessary targets of interest for the study. 25X1

25X1

In reviewing the funds of the contract there will be about
 remaining for the month of June. The contract end date is 30 June. Thus, it would be desirable to conduct the acquisition program before the end of June. All ground truth, flight coordination and film processing could be handled by within the remaining contract funds. 25X1

25X1

The funds expended to date are out of an available \$ 5X1



25X1