

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020002-9

## CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25

TO:

file

DATE

10 November 1972

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

1 December 1972

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

High Intensity Light Source

THE CONTRACTOR IS ON SCHEDULE

☒ YES☐ NO

PER CENT OF WORK COMPLETED - 99%

PER CENT OF FUNDS EXPENDED - 100%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS. ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE☐ YES☒ NO  
CPFF☐ COST☐ AWARD  
FEE☐ PERFORMANCE☐ DELIVERYNOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE☐ CLOSE OUT☐ OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR  
9 November 1972

Declassification Review by NGA/DoD

25

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020002-9

FORM  
12-67 1897 USE  
PREVIOUS  
EDITION☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020002-9

## NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. This project is essentially complete. The prototype high-intensity light source was installed in a GFE 1540 Light Table and delivered to NPIC for evaluation. All required reports, including the final report, have been received.

2. TEB has been testing the prototype. During the testing a plastic light mixer was deformed because of excessive heat. [ ] provided a fix and the problem has not recurred. Testing also determined that the color temperature of one light source was too high. This apparently is the result of manufacturing tolerances and differential aging between the two sources. TEB is procuring additional light sources so as to equalize the color temperature between the two sources. Operational evaluation will not be undertaken until delivery of the 15X eyepieces and 2.6X objective lenses from [ ] in January 1973.


## 3. Total Authorized Funds

Original Contract

Overrun 02/18/72

Overrun 07/11/72

Total



25

☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B05171A000400020002-9

☒ CONFIDENTIAL☐ SECRET