

CONTRACT NO.

TASK NO.

25X1

TO:

Contract Administration and  
Settlement Branch

DATE:

Dec. 1970

INSPECTION REPORT NO. (If final, so state)

#4

ESTIMATED COMPLETION DATE

19 April 1971

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

Develop Optical Image Manipulation Techniques

THE CONTRACTOR IS ON SCHEDULE



YES



NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 54%

PER CENT OF FUNDS EXPENDED - 54%

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

YES



NO



COST

AWARD  
FEE

PERFORMANCE



DELIVERY

NOTE:  
USE REVERSE SIDE FOR COMMENTS.  
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☐ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☒ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

Declassification Review by NGA/DoD



CLOSE OUT.



OTHER (Specify)

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

16 December 1970

☒ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2005/11/21 : CIA-RDP78B05171A000500020013-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Manipulation of operational imagery has started using two targets--a CORN target and continuous tone imagery. In both cases, additional information could be gained from this manipulated imagery.

2. The outputs in both these cases were excellent and represent a first in the successful application of Optical Image Manipulation technique to high quality imagery.

3. A briefing was given to [ ] and other RED personnel by [ ] personnel on the results to date.

25X1

4. A proposal has been submitted which would extend the duration, increase the cost, and change the direction of the existing project to take immediate advantage of the results mentioned above.

5. The monthly report for Nov. and the second quarterly report have been received.

Total Authorized Funds [ ]

25X1

There have been no changes in scope, no overruns.