SECRET Approved For Release 2003/05/14 : CIA-RDP78B051Z1A000800050037-7

	Attachment A: (Information From 25X
25X1	Appropriated for Appropriated for TOTAL
25X1	Both jobs combined by GSA for bid purpose: Successful bid was approximately for both jobs.
25X1	Both jobs started in September 1969: a. Room to be completed November 15, 1969. Work is on schedule as of this date.
25X1	b. room to be completed April 1, 1970.
	A problem of distance for computer cable between 2nd floor and 25X' Room 1st floor has been resolved.
25X1	Although a total of was obligated for the two jobs and the auccessful bidder came in at approximately we do not have 25X°
25X1 25X1	over obligated. This amount, was spent for Government furnished equipment. Approximately will be spent as a charge order to the original contract to beef up the existing computer room environments, and
	the remaining amount as contingencees to GSA.

Declass Review by NIMA/DOD