

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050061-0

NPIC/TSSG/RED-1834-69  
29 September 1969

MEMORANDUM FOR: Chief, Human Factors Section, ATB/RED/TSSG

SUBJECT : Status of Actions on Items Generated by Staff Visit to [redacted]

REFERENCE : [redacted] Memorandum for the Record, NPIC/TSSG/DED-1645-69, Dated 4 June 1969

1. Certain action items were generated by NPIC Staff interest/inquiries during their Research and Development Contract Inspection visit to the [redacted] on Tuesday, 13 May 1969. These items and recommended actions are set forth in the referenced document.

2. The present status of each of these action items, keyed to the paragraph designations in the referenced document, is as follows:

Para. 1.a. - This item satisfied by TSSG/DED memorandum NPIC/TSSG/DED-1640-69, dated 3 June 1969 to the Executive Officer, TSSG.

Para. 1.b. - [redacted] Project Officer for the IIRP contract advised that additional cost would be involved to write test plans for any substitute items under Task 2 - Technology Integration and Checkout Facility (TICOF). Further action on this item was deferred due to unsettled problems associated with TICOF.

Para. 1.c. - Recommended action completed.

Para. 1.d. - The Imagery Interpretation Subsystem (TIPI, IOS, etc.) are still in various stages of development and evaluation. RED personnel have viewed certain of these systems and reported on them separately.

Recommendation - IIRP technical monitor continue to review progress being made on these subsystems and brief RED as necessary.

Para. 1.e. - After initial action, this item became the subject of personal conversations between the Executive Director, NPIC and [redacted]. Present status of this latter arrangement is unknown.

Para. 1.f. - After initial action, it was agreed that this item would be incorporated in presently active Tasks of the IIRP contract, if possible.

SECRET

25X1

SECRET

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050061-0

SUBJECT: Status of Actions on Items Generated by Staff Visit [ ]

Para. 1.g. - This item satisfied by U.S. Army/SPAD unit furnishing space.

Para. 1.h. - IEG response is still pending.

Recommendation - Contact IEG liaison officer and pursue action as originally planned.

Para. 1.i. [ ] briefed [ ] on this item.

Recommendation - [ ] personnel contact [ ] for briefing.

Para. 1.j. - This item being handled in conjunction with Task 1 of the IIRP.

Recommendation - Contact [ ] and review status.

3. The above status review indicates that all actions recommended in the referenced document have been initiated and partially completed. Only those actions requiring continuing work remain.

[ ]  
TSSG/RED/SRB

Distribution:

Orig - Addressee

✓ 1 - NPIC/TSSG/RED

2 - NPIC/TSSG/RED/SRB

NPIC/TSSG/RED/SRB [ ] (29 Sept 69)

Approved For Release 2003/05/14 : CIA-RDP78B05171A000800050061-0

SECRET