

~~SECRET~~

NPIC/TSSG/RED-1768-69  
19 August 1969

MEMORANDUM FOR: Chief, Applied Photo-Science Division, TSSG

SUBJECT: Image Comparison Microstereoscope (ICM)

1. NPIC is presently under contract with [ ] to develop the subject instrument. The final design is essentially complete and closely reflects the Design Plan previously submitted to APSD at the conclusion of Phase I. Fabrication of some components has already started. It is assumed from informal discussions that APSD continues to concur in the potential applications of the ICM to their imagery evaluation effort.

25X1

2. The contract presently contains [ ] with approximately [ ] not yet spent. The contractor is now estimating that it will cost an additional [ ] to complete the job. TSSG/RED believes this is a reasonable amount to invest in view of the complexity of the instrument and the progress to date. It is assumed that APSD continues to believe that the instrument will benefit their operation sufficiently to justify the additional investment.

25X1

3. Delivery of the prototype ICM is now scheduled for March 1970, to be followed by an extensive test and evaluation.

25X1

[ ]  
Chief, Research & Engineering Division, TSSG  
NPIC

CONCUR: [ ]  
Chief, Applied Photo-Science Division, TSSG

Date

Distribution:

Original & 1 - Addressee

1 - NPIC/TSSG/RED ✓

2 - NPIC/TSSG/RED/SRB

NPIC/TSSG/RED/SRB/ [ ]

(19 AUG 69)

(02017)

~~SECRET~~

