

NPIC/TSSG/DED-1589-69
16 April 1969

MEMORANDUM FOR: Chief, Development & Engineering Division, TSSG
SUBJECT : Status Report on Project Paperwork (RD-I) as of
1400, 16 April 1969

25X1	<div style="border: 1px solid black; width: 150px; height: 25px; margin-bottom: 5px;"></div> Wide Field Filar Eyepieces	- Smooth Draft in Nick's office - Proposal due 25 April (Draft memo prepared but without figures)
25X1	Microdensitometer Mod.: <div style="border: 1px solid black; width: 100px; height: 25px; margin-top: 5px;"></div> Ground Order of Battle Rear Projection Viewer Chips R&D Precise Measurement Study Dry Silver Processing Advanced Graphics Automation	- Final package gone to Nick Final package gone to Nick - Will have proposal on 18 April - Proposal due from <div style="border: 1px solid black; width: 40px; height: 15px; display: inline-block;"></div> on 25th - D.O. in draft being rewritten by <div style="border: 1px solid black; width: 100px; height: 15px; display: inline-block;"></div> - Awaiting C/TSSG approval of in-house study - Draft of D.O. returned from Nick. Rod is to talk with Nick on this - probably 4/17. - Proposal here. <div style="border: 1px solid black; width: 40px; height: 15px; display: inline-block;"></div> reworking Draft of Request for Approval memo.

25X1

25X1

25X1

25X1

Deputy Chief,
Development & Engineering Division, TSSG

Distribution:
Orig - Addressee
2 - NPIC/TSSG/DED file

Declass Review
by NIMA/DOD

NPIC/TSSG/DED (16 Apr 69)

25X1

