Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080059-0

NPIC/TSSG/DED-1553-69 26 March 1969

	MEMORANDUM FOR THE RECORD	
25X1	SUBJECT: Limitation of Stereo Scanner Effort	
95X1	1. During a meeting on 25 March 1969 (attended by Messrs.	25X ²
25X1 25X1	matic Stereo Scanner contract while optical design problems are being	25X ²
	resolved. Telephone calls by	25X ²
25X1	relayed the following instructions.	
25X1	2. will be permitted to incur costs on the project only through 7 April 1969, when a conference will be held at NPIC. will prepare estimates (and provide contractual documentation on 7 April 1969) for two alternative solutions for the current problems, as indicated in NPIC/TSSG/DED-1545-69. All necessary effort to prepare these estimates is allowed.	25X ⁻
25X1	3. The following additional work effort, not connected with such estimation, may be incurred by	
25X1	a. Servo System Debugging by engineer consultant and a part-time technician.	25X ²
	b. Internal (DDP-516) Programming by engineer	25X ²
25X1	c. Continuation of Outstanding Commitments with vendors (totalling approximately	
25X1 ~	d. Completion of coating and cementing the Mode Selector Prism at Optics Directorate.	
25X1	e. Part-time bench test of the Planar objective lens by engineer and one technician.	
	4. Inclusion of 3d and 3e was requested by in addition to my initial instructions, and I okayed them at my discretion. The Mode	25X ²

Declass Review by NIMA/DOD Approved For Release 2003/12/19 : CIA-RDP78B05171A000800080059 declassification

Approved For Release 2003/12/19: CIA-RDP78B05171A000800080059-0

25X1

25X1

25X1

Selector Prism is being cemented and interruption of the process might be injurious to this critical assembly; completion and delivery to inspection is expected by 28 March 1969. The Planar test results will contribute to the technical-contractual discussion to be held on 7 April 1969. External Programming effort was premitted by in the 25 March meeting; I decided to disallow this task to can productively limit himself to the Internal Programming in this period. 5. The 7 April conference at NPIC is scheduled to start at 0930 in the Beige Room. ____will send approximately five individuals to this conference -- not all will have clearances. Others attending the conference include those listed in paragraph #1 above and TSSG optical consultant. TSSG/DED/R&DBr-I Distribution: Original - Rt. & File

OL/PD/CAS

SUBJECT: Limitation of Automatic Stereo Scanner Effort

25X1

25X1

25X1

1 - L 2 - NPIC/TSSG/DED

2