

SECRET

NPIC/TSSG/DED-1515-69

26 March 1969

107

MEMORANDUM FOR : Chief, Technical Services & Support Group

SUBJECT : TICOF - Plan of Action

1. Work is progressing satisfactorily, albeit slowly, on the detailed test plan for Phase II, TICOF. Efforts to date have been concerned with:

a. Coordinating the TICOF test plan requirements with equipment and photo interpreter availability.

b. Coordinating PSG and [] computer programming tasks.

c. Thorough review of the test plan, adding and deleting test parameters where necessary.

d. Rewriting the test plan in light of revised "hardware and sensor availability" dates.

2. A preliminary schedule is as follows:

a. Review of all [] documents regarding TICOF is completed.

b. Coordination with [] personnel regarding TICOF planning is continuing.

c. Selection of equipment and operational procedures to be evaluated in TICOF is continuing, hampered somewhat by lack of information regarding the availability of some items for test. This problem should be resolved by 21 April.


d. Evaluation of sensor capabilities is continuing. APSD status report and recommendations to DED are expected prior to 21 April.

e. The determination of photo interpreter qualifications is completed -- IEG was briefed 21 March.

f. Evaluation of the Center's computer programming capabilities for TICOF is continuing. It is too early for PSG to estimate availability at this time.

Declass Review by
NIMA/DOD

SECRET



SECRET

SUBJECT : TICOFF - Plan of Action

- g. Tentative selection and briefing of TICOFF monitors is to be made prior to 1 May.
 - h. Tentative selection and briefing of TICOFF photo interpreters is to be made prior to 1 May.
 - i. Training of TICOFF monitors is to be made prior to 16 May.
 - j. TICOFF start date for data collection is tentatively scheduled for 1 June, assuming that necessary hardware, sensors, and computer programs are available and functioning.
3. Additional information will be forwarded as it becomes available.



Chief, Development & Engineering Division, TSSG

Distribution:

Original - Addressee

3 - TSSG/DED

NPIC/TSSG/DED



(26 March 69)

25X1

25X1

SECRET