

~~SECRET~~

25X1 SUBJECT : Status of [] Automatic Stereo Scanner Contract

b. Transfer the project to another company if [] is unsuccessful in this first step of the Moderate Performance Approach. Such a decision should not be made prior to a determination of the economic and technical feasibility of such a transfer, including an analysis of the costs, risks, and related factors involved.

c. Terminate the program and leave the potential of automatic stereo scanning still undefined while taking possession of drawings, documents and equipment of relatively small value when compared with our [] investment to date.

25X1 3. Our proposed plan of action, reached after an extensive analysis of trade-offs involved, is as follows:

25X1 a. Pursue the first step of the Moderate Performance Approach proposed by [] at a cost of [] over a 15-week period. (No further funding approval is required at this time since [] of the formerly obligated funds are still available.)

b. Consider proposals to investigate and report on the technical feasibility and cost effectiveness of transferring the project to another company for completion following conclusion of the first step.

c. Make future decisions on further development of the scanner predicated upon completion of a. and b. above.

9. If you have any questions concerning the status of this project, or our proposed plan of action, please advise us. We would be glad to provide an oral briefing.

[]
ARTHUR C. LINDNER
Director

National Photographic Interpretation Center

Declass Review by
NIMA/DOD

~~SECRET~~