

22 June 1959

MEMORANDUM FOR: Director, PIC

THROUGH: Chief, TISD/PIC

SUBJECT:  Inspection  
Trip to

25X1

1. The 5 GFL 940 light tables are ready for delivery the afternoon of 22 June and the 6 McNeil tables will be picked up for modification at this time.

2. The 4 Bausch and Lomb stereo tables are waiting for drive cables. They will be delivered about Friday, 26 June. At that time, the remaining B & L tables will be picked up for modification.

3. The dual 70mm tables are in the process of being fabricated.

SA/Dir

25X1

Distribution:

Orig. - Addressee

1 - Ch/TISD

1 -  file

1 - DWL file

1 - chrono

25X1

6301