TOP	SECRET	1
CONTROL NO.		<u></u>

10-12 REFERRED TO OFFICE RECEIVED RELEASED SEEN BY SIGNATURE DATE TIME DATE TIME NAME & OFFICE SYMBOL DATE DEP/DIR/NPIC AEM JJH PNS ACL WJF Declassification Review by NGA

TOP SECRET

GROUP 1 Excluded from automatic dawngrading and declassification

25X1

TOP SECRET

8 October 1970

25X1

Copy 1

MEMORANDUM FOR: Deputy Director, National Photographic

Interpretation Center

THROUGH

: Chief, Production Services Group, NPIC 5

SUBJECT

Photomosaic Project, Status as of

30 September 1970

- 1. The status of the Photomosaic Project for the period 1-30 September is as follows:
 - a. RGRD/GSB compiled 804 original WAC Mosaics on Missions 1051-2, 1052-2 and 1108-2, which were forwarded to the Photo Lab for 70mm reproductions. GSB is now in the process of compiling Mission 1108-1 which will complete the original In-House backlog and bring the file currency status up to December 1969. Missions remaining to be received from TOPOCOM and completely processed are 1109, 1110 and 1111 (July 1970).
 - b. RGRD/IRB processed 15,000 70mm WAC chip from their roll film photo research file during September. The total processed now is 27,000 of approximately 40,000 items in the roll film file.
 - c. RD/PLB processed 825 70mm reproductions this month completing Missions 1051-162 and 1052-2.
 - d. Mission 1051 70mm reproductions were forwarded to CIA/IAS. 1052-2 will be sent to IAS in October and will complete their file up through September 1969. IAS is reportedly well satisfied with our recent progress on the project.

25X1


Chief, Research and Reference Division **PSG**

GROUP 1 Excluded from automatic downgrading and declassification

TOP SECRET

25X1

TOP SECRET



Distribution:

Copy 1 & 2 - Addressee

GEOUP 1
Excluded from automatic downgrading and declassification

TOP SECRET

2**5**X1