

25X1

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060002-7

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060002-7

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060002-7

10 September 1970

Copy   /  

2

MEMORANDUM FOR: Deputy Director, National Photographic Interpretation Center

THROUGH: Chief, Production Services Group, NPIC S.J.

SUBJECT: Photomosaic Project, Status as of 31 August 1970

1. The status of the Photomosaic Project for the period 1-31 August is as follows:

a. R&RD/GSB compiled 292 original WAC Mosaics on Mission 1051-1, which were forwarded to the Photo Lab for 70mm reproductions.

b. R&RD/IRB processed 4,000 70mm WAC chips from their roll film photo research file during this reporting period. The total processed now is 12,000 of approximately 40,000 items in the complete roll film file.

c. RD/PSB completed 70mm reproductions for Mission 1050-1, 1052-1, 1105-1&2 and 1107-2 and these were forwarded to R&RD and CIA/IAS.

Chief, Research and Reference Division,  
PSG

Distribution:

Copy 1&2 - Addressee

3 - NPIC/PSG

4 - NPIC/PSG/R&RD

5 - NPIC/PSG/R&RD/IRB

6 - NPIC/PSG/RD/PSB

7 - NPIC/PSG/R&RD/GSB

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

Approved For Release 2003/12/19 : CIA-RDP78B05703A000100060002-7

TOP SECRET

2

2