

**SECRET**

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5

PSG/ATD-055/70  
4 March 1970

MEMORANDUM FOR: Director, National Photographic Interpretation Center

SUBJECT: Amendment of [ ] Contract  
[ ] for Additional Funds in the

25X1

1. This memorandum contains a request for additional funds of [ ] Such recommendation is stated in paragraph 7.

25X1

2. Delays in obtaining a security clearance for [ ] have prevented adequate testing of the IIS File Format Maintenance Program. In our judgement, the contractor has made every effort to overcome the constraints imposed by lack of the required codeword clearance; however, they have reached a point beyond which they cannot proceed.

25X1

25X1

3. [ ] is to test his computer program against a "live" data file. It is estimated that a period of four weeks is needed to accomplish this test. In context with our current IIS implementation date of 1 October 1970, clearance action must be completed by 31 March 1970; otherwise, additional slippages may be necessary.

25X1

4. The funds in the estimated amount of [ ] are available. They will be charged to [ ]

25X1

25X1

5. There should be no follow-on action resulting from the conduct of this work.

6. [ ] will be the Project Officer for this contract. [ ] is appropriate for this work; the Project Officer will assign security classifications to the reports. The contractor will provide Monthly Progress Letters per Specification Number DD-1001, dated 31 August 1968.

25X1

25X1

7. It is requested that the amendment of the [ ] for additional funding not to exceed [ ] be approved with performance of this part of the contract to commence upon receipt of [ ] clearance.

25X1

25X1

25X1

25X1

**SECRET**

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

**SECRET**

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5

SUBJECT: Amendment of [redacted] Contract No.  
[redacted] for Additional Funds in the Amount

25X1

[redacted]  
Chief, Automated Information Division  
PSG/NPIC

25X1

APPROVED:

ARTHUR C. LONDAHL  
Director

Date

National Photographic Interpretation Center

Attachments: A - Form 2420

B - [redacted] letter,  
dated 5 February 1970

25X1

**Distribution:**

- Orig - NPIC/PSG/AID (After Approval) w/atts
- 1 - NPIC/O/Dir w/atts
- 1 - NPIC/PPBS w/atts
- 1 - NPIC/TSSG/SSD w/atts
- 1 - NPIC/PSG/AID w/atts
- 1 - NPIC/PSG w/atts
- 2 - NPIC/PSG/AID/SIS w/atts

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5

**SECRET**

☐ UNCLASSIFIED ☐ CONFIDENTIAL ☒ SECRET ☐ ATTACHMENT A (specify)

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5  
(other than property or building maintenance and repairs)

OFFICE/DIV/BR NPIC/PSG/AID	REQUEST NO. 5500-1398-70	DATE OF REQUEST 27 Feb 70	I CERTIFY [ ] ESTIMATED AMOUNT OF [ ] ARE AVAILABLE. CHARGE TO FAN 0155-3110
PROJECT TITLE Integrated In- formation System	Project Officer [ ]	SIGNATURE OF BUDGET OFFICER [ ] DATE 25X1	

AL NO. AND DATE Letter dated 5 February 1970	CONTRACT & TASK ORDER NO. (if known) [ ]
--	---

X Computer Programming		APPLICABLE ONLY TO REPAIRS AND MODIFICATIONS		
TYPE OF SERVICE REQUESTED		TECHNICAL INSPECTION IS REQUIRED BY		
RESEARCH/DEV	TRANSFER OF FUNDS TO OTHER GOVT. AGENCY (specify if applicable)	<input type="checkbox"/> RECEIVING DEPOT T & I <input type="checkbox"/> TECHNICAL MONITOR		
GRANT		<input type="checkbox"/> ITEMS TO BE PICKED UP OR <input type="checkbox"/> SERVICES PERFORMED AT:		
REPAIR		ITEMS TO BE REDELIVERED TO:		
MAINTENANCE				
MODIFICATION				
STERILITY	CONTRACT CLASSIFICATION	WORK CLASSIFICATION	HARDWARE CLASSIFICATION	REPORTS CLASSIFICATION
SC 0	SECRET	As directed by Technical Monitor	N/A	As directed by Technical Monitor
X SC 1				
SC 2				

SHORT SUBSTANTIVE TITLE AND/OR DESCRIPTION OF SERVICE TO BE PERFORMED

[ ] is to provide computer programming and analytical support to complete remaining checkout of the IIS File Format Maintenance Program as indicated in their 5 February 1970 letter, attached.

Additional funds in the amount of [ ] have been estimated as being necessary to complete this effort.

(See reverse for specific information required on R&D requests.)

APPROVAL		
DESIGNATION	SIGNATURE	DATE
Chief, PSG/NPIC		
Chief, AID/PSG		

PROCUREMENT DIVISION USE			
DATE RECEIVED IN PD	RECORDED BY	SECTION ASSIGNED TO	NEGOTIATOR

ILLEGIB

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5




25X1



Southwest Post Office  
Washington, D. C. 20024

25X1



Continued delays in obtaining a clearance for [redacted] principal programmer analyst on Task Order c of [redacted] have made it impossible for him to test his completed program against a "live" data file. In early correspondence [redacted] presented various alternatives. The most apparently productive one, using [redacted] to complete the program test upon receipt of clearance, will require additional funding.

25X1

25X1

25X1

25X1

25X1

Based upon an estimated period of four weeks to accomplish this test, additional funds amounting to [redacted] will be required. Performance of this program testing and analytical support will commence upon receipt of [redacted] clearance.

25X1



Director, Geospace Technology Center

2004/02/11  
16:17:00

# CENTER ROUTING SLIP

FROM: Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5

DATE

3/20

TO	INITIALS	DATE	REMARKS
DIRECTOR	2		John In discussion w/ AID it appears they have tried to overcome the constraints of this situation ② the additional cost appear unavoidable and primarily due to the security aspects. ③ Re. approval ④ [redacted] have been working together in order to meet the 31 March target date on [redacted] they may solicit your help shortly. A.
DEP/DIRECTOR			
EXEC/DIRECTOR	2		
SPECIAL ASST	1	3/20	
ASST TO DIR			
ASST TO DEP/DIR			
CH/PPBS			
DEP CH/PPBS			
EO/PPBS			
CH/IEG			
DEP CH/IEG			
EO/IEG			
CH/PSG			
DEP CH/PSG			
EO/PSG			
CH/TSSG			
DEP CH/TSSG			
EO/TSSG			
CH/SSD/TSSG			
PERSONNEL			
LOGISTICS			
TRAINING			
RECORDS MGT			
SECURITY			
FINANCE			
DIR/IAS/DDI			
CH/DIAXX-4			
CH/DIAAP-9			
CH/SPAD			

Approved For Release 2004/02/11 : CIA-RDP78B05703A000200020034-5

25X1

25X1

25X1 The basic contract with [ ] comprises four tasks at a total of  
25X1 of [ ] These are:

1. Maintain IIS programming specifications in current status,  
25X1 incorporating system modifications during developmental stages  
( [ ]

2. Provide programming support to update periodically the  
25X1 IIS index [ ], which is a subset of files affording  
faster search and retrieval of the main files.

3. Provide programming for IIS file format transformation or  
25X1 maintenance which gives capability to restructure IIS files  
as necessary [ ] working on this task.)

4. Systems study re computer interface with report composition  
25X1 equipment (e.g. [ ]