NATC/TEG-115-70

WEWORANDUT FOR: Director, Sational Photographic Interpretation Center	
SUBJECT : Request for Approval for Expenditure of Zunds Amounting to from FY 1971 RED Funds for a Change-in-Scope to Contract	25X1
1. This memorandum requests approval for the commitment of funds for a change-in-scope to Contract. The specific request is stated in paragraph 5.	25X1
2. In Fiscal Year 1970 (30 June 1970) MPIC contracted with for the fabrication of a prototype Scan and Search Photo Interpretation Station under subject contract for a total of This effort is a follow-on to a detailed design study performed by the same contractor in FY 1968. Since completion of the design study, tertain desired changes have become apparent; and this request for change-in-scope funding is to provide for redesign and fabrication in those areas.	25X1 25X1
3. The specific changes are: (1) modification of the microscope carriage and mount to provide accommodation of the Zoom 240 Microstereoscope with the Model 28 Rhomboid arms, and (2) a redesign to allow removal of the 30" x 30" screen from the front of the viewer. The original design specifications required only the accommodation of the Auvanced Storec Rhomboid (ASR) arms. Recent developments have disclosed that the photo interpreters desire to use the Model 28 Rhomboids in place of the ASR because of better light transmission through the optics. This transmission	25X1
increase has also been verified by the Advanced Technology Branch through experimentation under the current contract. The redesign to allow screen removal will provide for a quick-change feature to allow easier testing and evaluation of screen materials, i.e., green screen material for viewing black and white photography, neutral gray for viewing color materials, the lenticular screen material currently being investigated, etc.	25X1

DDR-DUPE

SUBJECT	Request for Approval for Expenditure and Seconding to From FY 1971 Rt.	of Punds	25X1
	a Change-in-Scope to Contract	ar a toarrasio waxa	25X1
			25X1
			7 5X1
	t is requested that approval be grant	ed to amend	0.5771
	t contract with by easing the contract funding in the am	a change-in- ount of	25X1 2 5X1
	ory IV FY 1971 R&D funds.		_
			25X1
	Chief, Technical Services	Group, MPIC	
Attachment	et v		
l. Prop 2. Form			
and strains	ATSU		25X1
		23 KOV 1970	
APPROVED:			
	ARTHUR C. LUNDAHL Birector.		
	National Photographic Interpretation	Center	
Distributi Original	on: - MPIC/SS/SC1PP (after approval)		
1	- WPIC/ODir.		
	- MPIC/TSG - WPIC/TSG/RED		
npic/TSG/R		\neg	25X1
	I .	I	