NPIC/TSG-106-70

MEMORANDUM	FOR:	Director, National Photographic Interpretation Center	
SUBJECT	:	Request for Approval of a Change-in-Scope to Contract Task Order 12,	25×1
		mounting to from FY-1971 R&D Funds	25X1

- 1. This memorandum requests approval for the commitment of FY-71 R&D funds for a contract. The specific request is stated in paragraph 5.
- designed to be utilized with the Zoom 240 Microstereoscope was undertaken in June 1970 with the The contract specifies 25x1 employing the same reticle design as that which was previously developed for the prototype Filar Eyepiece designed for the High Power Stereoviewer. This was an effort to conserve development expenses. In operational evaluation of the reticle design was completed after the contract for the second specialized measuring eyepiece was under way. As a result of this operational evaluation, the operating divisions have recommended that the reticle design on the new prototype Filar Eyepiece be modified. This change necessitates the construction of a new master pattern and therefore changes the scope of the contract with a resultant increase in cost.
- 3. There are three proposed changes to the reticle design for the Filar Eyepiece. The first recommended change is to move the reticle scale closer to the center of the field, thereby reducing the distortions resulting from any uncorrectable curvature of field, to make the scale easier to read. The second change is to widen the lines thereby making them more visible. The third change is to add a verticle line to the reticle, which would lie close to the center of the field of view, thereby aiding the PI in aligning the target with the scale. There is little technical risk involved with this change in scope.
- 4. The new reticle design has been coordinated with and approved by the potential users. This change should not significantly affect the cost of the production models.

DDR-DUPE

SJECT: Re	equest for approval of a Change-in-Scope to Co	ontract
-	Task Order 12, with	Amounting
	from FY-1971 Red Funds	
5. It	is requested that approval be granted for a	change-in-scope
Contract	Task Order 12, in an amount not to ex	ceed to be
rged agai	nst Category IV, FY-1972 R&D Funds.	
		ļ
	Chief, Technical Bervice	es Group
	, MPIC	
achments:		
L. Propos		
2. Form 2		
3. Drawin	g	
		∧ Nov 1970
ROVED:		i tan
	arthur C. Lundahl	Date
	Director,	
P.	ational Photographic Interpretation Center	
stribution	: NPIC/SS/SC&PB (.fter approval)	
	NPIC/ODir.	
	MPIC/TBG	
	NPIC/TSG/RED	
IC/TSG/RED	/SDB	