

19 NOV 1962

O/Dir Routing

TO INITIALS DATE

LUNDAHL

50X1

1 2 3 # e 11/20

MICKEY

DOROTHY

REMARKS:

Dorothy - please
do the honors.

Done
OK

Page Denied

Copy 1
3 pages

PDSR 62/62

PUBLICATIONS DIVISION

STATUS REPORT
16 November 1962Analysis

Editorial and/or graphical support was furnished during the period 9-15 November 1962 on the following projects, which are in the analysis stage.

[REDACTED]		50X1
JN-314/61	Tyura Tam Missile Test Center	
JN-338/61	Lan Chou, Gaseous Diffusion Plant Expansion	
[REDACTED]		50X1

C-657/62	Verkh-Neyvinsk Power	
C-878/62	A-Ko'-su Mining	
[REDACTED]		50X1

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

[REDACTED]		28 Aug 62	10% complete	50X1
JN-254/61	Zaozernyy AE Complex Expansion	16 Jul 62	90% complete	
JN-260/61	Kasli R&D Center	25 Sep 62	10% complete	
JN-1/62	Power Circuit Diagrams	8 Aug 62	10% complete	
[REDACTED]		18 Sep 62	15% complete	50X1
JN-19/62(A)	Comparative Analysis of Special Storage Areas	21 Aug 62	0% complete	
JN-63/62	Updating Black Book, Part I	19 Oct 62	15% complete	
JN-95/62	Izhevsk Plants 71 & 74	21 Oct 62	10% complete	
JN-115/62	Central Chemical Proving Ground	20 Aug 62	50% complete	
JN-118/62	GMAIC ICBM & MREM Listing, Part I	19 Oct 62	15% complete	50X1
[REDACTED]		15 Oct 62	75% complete	
JN-201/62	Serpukhov Linear Accelerator	2 Nov 62	10% complete	
JN-221/62	MCI for Mission 9039	12 Nov 62	95% complete	
JN-230/62	Graphics for Railroad Search	3 Oct 62	50% complete	
JN-313/62	Briefing Aids for Mission 9047	13 Nov 62	90% complete	
JN-323/62	Briefing Aids for Missions 5079, 5080, 7043-7046 (Blue Moon)	15 Nov 62	25% complete	
C-591/62	Cruciform Structure Type II	26 Sep 62	5% complete	
C-916/62	Model of Haiphong POL Facility (ORR)	26 Sep 62	70% complete	
C-1100/62	Briefing Boards (PAD)	8 Nov 62	90% complete	
C-1107/62	Sov Military Equipment, Briefing Boards (PAD)	15 Nov 62	0% complete	
M-242/62	Blueprint Reproduction (AS/S)	17 Sep 62	60% complete	
M-265/62	Ground Coverage Map (OD)	12 Oct 62	0% complete	
M-293/62	Location Map for Christmas Party	14 Nov 62	0% complete	

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CHESH BREAD

HANDLE VIA TALENT-KEYHOLE
ORANGE ONLY

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 15 November 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-269/61	NPIC/R-151/62	Zhitomir Missile Support Fac.	9 Nov 62	14 Nov 62
JN-178/62	NPIC/R-153/62	MCI for Mission 9038, Part II	2 Nov 62	9 Nov 62
JN-261/62	SC-09569-62-KH	GMAIC Report (Supp 19)		9 Nov 62
JN-261/62	SC-09571-62-KH	GMAIC Report (Supp 20)		11 Nov 62
JN-283-11/62		Errata for NPIC/R-1063/62 & NPIC/R-1068/62		13 Nov 62
JN-307/62		Briefing Aids for Missions 5051-5054 & 7005-7012		9 Nov 62
JN-307/62	NPIC/R-1073/62	IPIR for Missions 5051-5054 & 7005-7012		10 Nov 62
JN-312/62	NPIC/R-155/62	OAK for Mission 9047, Part I	14 Nov 62	15 Nov 62
JN-312/62	NPIC/R-156/62	OAK for Mission 9047, Part II	15 Nov 62	
JN-314/62	NPIC/R-1074/62	IPIR for Missions 5055-5060 & 7013-7016		11 Nov 62
JN-314/62		Briefing Aids for Missions 5055-5060 & 7013-7016		11 Nov 62
JN-316/62	NPIC/R-1075/62	IPIR for Mission 3144		13 Nov 62
JN-317/62	NPIC/R-1078/62	IPIR for Mission 3145		13 Nov 62
JN-317/62		Briefing Aids for Mission 3145		13 Nov 62
JN-318/62	NPIC/R-1076/62	IPIR for Mission 3147		13 Nov 62
JN-319/62	NPIC/R-1077/62	IPIR for Missions 5061-5064 & 7021-7026		13 Nov 62
JN-319/62		Briefing Aids for Missions 5061-5064 & 7021-7026		13 Nov 62
JN-320/62	NPIC/R-1079/62	IPIR for Mission 3146		13 Nov 62
JN-320/62	NPIC/R-1081/62	IPIR for Mission 3150		13 Nov 62
JN-320/62		Briefing Aids for Missions 3146 & 3150		13 Nov 62
JN-321/62	NPIC/R-1080/62	IPIR for Missions 5065-5068 & 7027-7032		13 Nov 62
JN-321/62		Briefing Aids for Missions 5065-5068 & 7027-7032		13 Nov 62
JN-322/62	NPIC/R-1082/62	IPIR for Mission 3148		14 Nov 62
JN-322/62	NPIC/R-1084/62	IPIR for Mission 3149		14 Nov 62
JN-322/62	NPIC/R-1085/62	IPIR for Mission 3151		14 Nov 62
JN-322/62	NPIC/R-1086/62	IPIR for Mission 3152		14 Nov 62
JN-322/62	NPIC/R-1087/62	IPIR for Mission 3153		14 Nov 62
JN-322/62	NPIC/R-1090/62	IPIR for Mission 3160		15 Nov 62
JN-322/62	NPIC/R-1089/62	IPIR for Mission 3159		15 Nov 62
JN-322/62	NPIC/R-1091/62	IPIR for Mission 3161		15 Nov 62
JN-322/62	NPIC/R-1092/62	IPIR for Mission 3162		15 Nov 62
JN-322/62	NPIC/R-1093/62	IPIR for Mission 3163	15 Nov 62	
JN-322/62	NPIC/R-1094/62	IPIR for Mission 3164	15 Nov 62	
JN-322/62	NPIC/R-1095/62	IPIR for Mission 3165	15 Nov 62	

GROUP 1
Excluded from automatic
downgrading and
declassification

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY

TOP SECRET CHESS RUFF


<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-323/62	NPIC/R-1083/62	IPIR for Missions 5069-5072 & 7033-7038		14 Nov 62
JN-323/62		Briefing Aids for Missions 5069-5072 & 7033-7038		13 Nov 62
JN-323/62	NPIC/R-1088/62	IPIR for Missions 5073-5078 & 7039-7042		15 Nov 62
JN-323/62		Briefing Aids for Missions 5073-5078 & 7039-7042		15 Nov 62
P-101/62		Best Guess Ephemeris Labels (TID)		15 Nov 62
P-102/62	NPIC/TP-12/62	New Missile in Moscow Parade	14 Nov 62	
C-634/62		Headlining (PAD)		15 Nov 62
C-646/62	SC-11281/62-KH	NIE-11-3-/62, Final Copy	14 Nov 62	
C-761/62		Headlining (PAD)		15 Nov 62
C-999/62	SC-10502/62-KH	GMAIC Support to Revision of NIE-11-8-62	13 Nov 62	
M-292/62		Headquarters Aircraft Status Chart (OSA)		15 Nov 62
M-294/62		Revision of USSR Missile Activity Board		13 Nov 62
M-295/62		Renovating 14 Briefing Boards (OD)		13 Nov 62
M-296/62		Names for Badges (DMD)		15 Nov 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 105 JN, 34 P, and 7 CIA projects to which editors and graphics analysts had been assigned as of c.o.b. 15 November 1962.

50X1

Chief, Publications Division, NPIC



TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY