

**Page Denied**

TOP SECRET CHESS RUFF

Copy 1  
2 pages

PDSR 54/62

PUBLICATIONS DIVISION

STATUS REPORT  
21 September 1962

Analysis

Editorial and/or graphical support was furnished during the period 14-20 September 1962 on the following projects, which are in the analysis stage.

JN-44/59	Launch Complex B. KY		
JN-324/61	Semipalatinsk AE Test Details		50X1
JN-326/61	Swamp Site Locations		
JN-34/62	Detailed Analysis, SA-3 Sites		
JN-64/62	Zagorsk Static Test Facility		
JN-106/62	Verkhnyaya Salda ICBM Launch Complex		
JN-118/62	GMATC ICBM & MRBM Listing		50X1
JN-128/62	Zhitomir, Kaliningrad, Zavitaya Nuc Wpns Storage		
JN-148/62 C	Sary Shagan Complex, Mission 9035		
JN-177/62	MCI for Mission 9037, Part II		
JN-178/62	MCI for Mission 9038, Part I		
JN-178/62	MCI for Mission 9038, Part II		
JN-179/62	Semipalatinsk Possible AAM Launch Area		
JN-200/62	SAM Site, San Yuan China		
JN-201/62	Serpukhov, Linear Accelerator		
JN-207/62	Lien-Shan Possible Missile Activity		
JN-213/62	Complex "F" TTYMTR		
JN-215/62	Unidentified Activity Banes, Cuba		
C-580/62	Cuban Evaluation Report No. 7		
C-591/62	Cruciform Bunkers		
C-646/62	NIE-11-3-62		

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the division; percent of completion refers to PD work only.)

JN-254/61	Zaozernyy AE Complex Expansion	28 Aug 62	10% complete	50X1
JN-269/61	Zhitomir Missile Support Facilities	16 Jul 62	25% complete	
		20 Aug 62	10% complete	
JN-1/62	Power Circuit Diagrams	24 Aug 62	80% complete	50X1
		8 Aug 62	10% complete	

declassified

TOP SECRET CHESS RUFF

NO FOREIGN DISSEM  
EXCLUDED ONLY


TOP SECRET CHESSE RUMBLE

JN-19/62 A	Comparative Analysis of Special Storage Areas	18 Sep 62	0% complete	50X1
JN-57/62 B	AAM Sites	21 Aug 62	0% complete	
JN-75/62	Commo Site near Golitsynov	16 Aug 62	90% complete	
JN-115/62	Central Chemical Proving Ground	30 Jul 62	10% complete	
JN-116/62	Novay Mezinovka	20 Aug 62	15% complete	
JN-160/62	Semipalatinsk Underground Tests	22 Aug 62	10% complete	
JN-170/62	Gladkaya ICBM Complex	21 Aug 62	10% complete	
JN-180/62	Ufa Static Test Facility	17 Sep 62	75% complete	
P-64/62	MCP for Mission 9040	13 Aug 62	10% complete	50X1
P-84/62	Ephemeris for Mission 9043	28 Aug 62	85% complete	
C-634/62	Soviet Rocket Engine Test Facility (Perspective, PAD)	11 Sep 62	90% complete	
C-761/62	Suspect Rocket Engine Test Facility (Perspective)	20 Sep 62	0% complete	
C-801/62	SNIE 2-4-62 (ONE)	20 Sep 62	0% complete	
C-888/62	Briefing Boards (OSA)	20 Sep 62	0% complete	
M-165/62	5 Briefing Boards (TP & DS)	12 Sep 62	05% complete	
M-212/62	Vu-graph, Eurasia Base Map	17 Sep 62	10% complete	
M-240/62	Updating Cuban Briefing Board (PAD)	3 Jul 62	70% complete	
M-242/62	Reproduction of Blueprint (AS/S)	16 Aug 62	85% complete	
M-244/62	Bldg 213 Drawings (AS/L)	17 Sep 62	0% complete	
M-245/62	Briefing Board (PAD)	17 Sep 62	0% complete	
M-247/62	IBID Numbers - Hainan Island Photography	18 Sep 62	0% complete	
		20 Sep 62	0% complete	

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 20 September 1962:

Project No.	Publication No.	Short Title	To Repro	Dissem
JN-143/61	NPIC/R-1033/62	Interferometer Study	23 Aug 62	17 Sep 62
JN-174/61	NPIC/R-124/62	Kamchatka GM	30 Aug 62	
JN-335/61	NPIC/R-121/62	Soltsy & Karankut AF AE Storage	28 Aug 62	14 Sep 62
JN-349/61	NPIC/R-1037/62	Donok & Tambou Missile Storage	7 Sep 62	
JN-52/62	NPIC/R-129/62	Tu-na Grid Pattern	7 Sep 62	
JN-57/62 A	NPIC/R-123/62	New Type SAM Sites	24 Aug 62	18 Sep 62
JN-78/62	NPIC/R-1036/62	Ship Mounted SAM's	11 Sep 62	
JN-121/62	NPIC/R-125/62	Teykovo, Kostroma Launch Site	31 Aug 62	17 Sep 62
JN-171/62	NPIC/R-133/62	Launch Complex E, TIMTR	12 Sep 62	
JN-172/62	NPIC/R-134/62	Kozel'sk ICBM Complex	18 Sep 62	
JN-177/62	NPIC/R-128/62	MCI for Mission 9037, Part I	5 Sep 62	
JN-204/62	NPIC/R-1038/62	MCI for GRC 125	12 Sep 62	



TOP SECRET CHESSE RUMBLE  
CHANNELS ONLY

TOP SECRET CHESSE RUMBLE


JN-207/62	OUT 50011	Probable SSM Launch Site from GRC 125	13 Sep 62
JN-208/62		Briefing Boards for Mission 9044	9 Sep 62
P-46/62	NPIC/TP-12/62	Ephemeris for Mission 9037	22 Aug 62
C-647/62	CIA/PIR-1003/62	Semipalatinsk HF Receiving Station	11 Sep 62
C-703/62		Perspective Drawing of Stor- age Site Nam Dink	17 Sep 62
C-875/62	CABLE	Plesetsk Launch Area	18 Sep 62
C-890/62		Cover Sheet for C-890/62, Cuba	20 Sep 62
M-236/62		2 Forms for Passes (TID)	17 Sep 62
M-237/62		Headlining (PAD)	17 Sep 62
M-238/62		7 Vu-graphs, 2 Briefing Boards (OD)	18 Sep 62
M-239/62		P2V-7 Briefing Board (PAD)	18 Sep 62
M-241/62		Repair Photo (DMD)	17 Sep 62
M-243/62		Photo Mounting (AS/S)	20 Sep 62
M-246/62	NPIC/L-9/62	T/KH Listing, July 1962	20 Sep 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 75 JN, 20 P, and 4 CIA projects to which editors and graphical analysts had been assigned as of cob 20 September 1962 .

50X1

Chief, Publications Division, NPIC



TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KENWOLF  
CHANNELS ONLY