

Page Denied

Copy 1
3 pages

TOP SECRET CHESS RUFF

PDSR 37/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT

25 May 1962

Analysis

Editorial and/or graphical support was furnished during the period 18-24 May 1962 on the following projects, which are in the analysis stage.

<div style="border: 1px solid black; height: 20px; width: 500px;"></div>		50X1
JN-143/61	USSR Interferometer Study	
JN-174/61	Kamchatka GM	
JN-254/61	Zaozernyy AE Complex Expansion	
<div style="border: 1px solid black; height: 20px; width: 450px;"></div>		50X1
JN-286/61	Kremovo Missile Storage Area	
JN-288/61	BW/CW Test at Mys Melovoy Area	
<div style="border: 1px solid black; height: 20px; width: 600px;"></div>		50X1
JN-343/61	Ladburg Missile Trailers Exam	
JN-4/62	Omsk Test Facility	
JN-19/62	Comparative Analysis of Special Storage Areas	
<div style="border: 1px solid black; height: 20px; width: 530px;"></div>		50X1
JN-57/62	Paddlewheel Comparison	
JN-63/62	Updating Black Book	
JN-64/62	Zagorsk Test Stand	
JN-87/62	MCI for Mission 9032	
JN-101/62	ICBM Ready Buildings	
JN-106/62	Verknyaya Salda ICBM Launch Complex	
JN-116/62	Novay Mezinovka	
JN-119/62	MCI for Mission 3078	
JN-120/62	Shadrinsk ICBM Site	
JN-133/62	Kamchatka Search	
C-399/62	Evaluation of Information on Cuba	

Production

The division is processing the following projects. (Date shown with each entry is the date the material was accepted in the Division; percent of completion refers to PD work only.)

<div style="border: 1px solid black; height: 20px; width: 350px;"></div>		23 Apr 62	85% complete	50X1
JN-253/61	Dodonovo AE Complex	11 May 62	15% complete	
JN-293/61	Karabash Possible AE Support	2 May 62	90% complete	
<div style="border: 1px solid black; height: 20px; width: 430px;"></div>		22 May 62	05% complete	50X1
JN-347/61	Slavgorod U/I Plant	15 May 62	50% complete	
JN-5/62	Tomsk AE Complex, Updating	16 May 62	20% complete	
<div style="border: 1px solid black; height: 20px; width: 500px;"></div>		15 May 62	90% complete	50X1

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE

CLASSIFIED ONLY

SECRET CHESS RUFF

JN-92/62	Svobodnyy ICBM Launch Complex	21 May 62	50% complete
JN-134/62	Yel'sk MRBM	24 May 62	90% complete
P-215/61	MCP for Mission G 3039	24 May 62	50% complete
P-13/62	Ephemeris for Mission 9031	22 May 62	90% complete
*C-184/62 A	Area Study Laos, Vietnam (Mosaic)	16 Mar 62	80% complete
C-184/62 B	Area Study Laos, Vietnam (Mosaic)	28 Mar 62	05% complete
C-362/62	Downgrading PIC/R-5/62	24 May 62	0% complete
C-410/62	Briefing Aids (NIE)	21 May 62	80% complete
**M-67/62	Addition to Split Board	26 Mar 62	0% complete
M-116/62	Drawings of Typical Miss Sites (OD)	8 May 62	90% complete
M-124/62	"O" Briefing Boards (H Street)	22 May 62	90% complete
M-125/62	Cuban Acquisition Numbers	24 May 62	0% complete
M-126/62	Overlay for Map (H Street)	24 May 62	0% complete
M-127/62	Picture Mounting (SS)	24 May 62	0% complete

*Awaiting PI support.

**Awaiting print from DMD.

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 24 May 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-144/61	NPIC/TP-6/62	Ephemeris - Mission 9013	16 May 62	21 May 62
JN-181/61 B	NPIC/R-67/62	Unidentified Grid Pattern near Otar, USSR	16 May 62	
JN-290/61	NPIC/R-70/62	Novaya Zemlya Test Site	21 May 62	
JN-10/62	NPIC/R-66/62	Kedainai & Pochinok Nuclear Weapons Storage	15 May 62	21 May 62
JN-27/62	NPIC/R-69/62	Shadrinsk, ICBM Launch Site	18 May 62	
JN-56/62	NPIC/R-72/62	Lista Bay Shipping Identifi- cation	18 May 62	23 May 62
JN-73/62	NPIC/R-75/62	MCI for Mission 3076	22 May 62	24 May 62
JN-80/62	NPIC/R-74/62	Nyandoma Poss ICBM Site	22 May 62	
JN-87/62		Poss MRBM Ovruch (Cable)		24 May 62
JN-87/62		Similarities of Storage Areas (Cable)		24 May 62
JN-90/62	NPIC/R-1022/62	Palanga SA-3 Site	16 May 62	21 May 62
JN-94/62	NPIC/R-71/62	Perm' ICBM Launch Complex	18 May 62	
JN-104/62	NPIC/R-68/62	Drovyanaya ICBM Complex	18 May 62	
JN-117/62	NPIC/R-73/62	Tyumen ICBM Complex	23 May 62	
P-216/61	NPIC/MCP-18/62	MCP for Mission G 3040	23 May 62	
P-218/61	NPIC/MCP-19/62	MCP for Mission G 3041	24 May 62	
P-219/61	NPIC/MCP-20/62	MCP for Mission G 3042	24 May 62	
P-319/61	NPIC/TP-7/62	Ephemeris - Mission 9028	23 May 62	
P-28/62	NPIC/MCP-17/62	MCP for Mission G 3078	16 May 62	21 May 62
M-105/62		Map (PAD)		18 May 62
M-107/62	NPIC/L-5/62	TALENT listing, 1956-1961	22 May 62	
M-123/62	NPIC/PSL-5/62	Project Status Listing - April 1962	22 May 62	

HANDLE VIA TALENT-KEYHOLE

CHANGES ONLY

TOP SECRET CHESS RUFF

TOP SECRET CHESS RUFF

Backlog

In addition to the projects listed in preceding sections of this report there were 81 National and 5 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 24 May 1962.



50X1

Chief, Publications Division, NPIC

TOP SECRET CHESS RUFF

HANDLE VIA TALENT NETWORK
CHANNELS ONLY