

Page Denied

PDSR 28/62

STATUS REPORT

Analysis

JN-24/59	Aral Sea/BW/CW Study
JN-143/61	USSR Interferometer Study
JN-181/61	Unidentified Grid Patter Near Otar, USSR
JN-229/61	Brueck U/I Construction
JN-253/61	Dodonovo AE Complex
JN-254/61	Zaozernyy AE Complex Expansion
JN-269/61	Zhitomir Missile Support Facility
JN-293/61	Karabash AE Possible Support
JN-300/61	SS Area Paddlewheel Comparison
JN-305/61	KH Cover Quality Analysis
JN-330/61	Karaburun & Durres SSM Search
JN-343/61	Iadburg Missile Trailers Exam
JN-345/61	Kaliningrad Suspect MRBM
JN-349/61	Donok & Tambou Missile Storage
JN-3/62	SSATC Associated SP-2 Site
JN-4/62	Omsk Test Facility
JN-7/62	Sarova Nuclear R&D Center
JN-10/62	Kedainai & Pochinok Nuclear Weapons Site
JN-11/62	SS Interometer Sites
JN-39/62	MCI for Mission 3066
JN-42/62	New SAM Sites from M 9029
JN 45/62	MCI for Mission 9031
P-305/61	Procedures for Measuring Heights in TALENT

		6 Mar 62	30% complete	50X1
JN-240/61	Shuang-Chen Tzu GM Test Range	5 Mar 62	95% complete	
JN-247/61	Khabarovsk VLF Antenna	15 Mar 62	30% complete	
JN-309/61	Rudisleben SAM Sites	21 Mar 62	0% complete	
JN-318/61	Moscow Parade Missile	13 Feb 62	80% complete	
JN-327/61	Review - Suspect Missile Sites,	15 Mar 62	50% complete	
	Cuba as of March 1962			

MAILED IN CONTAINER
GENUINE ONLY

JN-332/61	Dolon AF Area A DPI from M 9029	1 Mar 62	95% complete
JN-33/62	Lop Nor, Detailed Study	21 Mar 62	35% complete
JN-45/62	Kapustin Yar Missile Test Center	21 Mar 62	50% complete
JN-45/62	Suspect Velikoye Selo MRBM Site U/C	21 Mar 62	50% complete
JN-50/62	Briefing Aids - M GRC 104	20 Mar 62	95% complete
JN-54/62	Briefing Boards for Mission G 3071	22 Mar 62	25% complete
JN-55/62	Briefing Aids for M 3069	21 Mar 62	95% complete
P-263/61	Scale Number Tables	21 Mar 62	50% complete
P-14/62	MCP for Mission 9031	19 Mar 62	10% complete
C-184/62	Area Study - Laos, Vietnam	16 Mar 62	80% complete
M-64/62	Photographic Interpretation Projects, February 1962	21 Mar 62	95% complete
M-65/62	Briefing Boards (TP & DS)	23 Mar 62	0% complete

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 22 March 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
			9 Mar 62	50X1
JN-104/61	NPIC/R-31/62	Kyshtym AE	15 Mar 62	21 Mar 62
JN-36/62	NPIC/R-1009/62	MCI for GRC 102	19 Mar 62	
JN-41/62	NPIC/R-30/62	Probable Nuclear Storage, Briyani AF	14 Mar 62	19 Mar 62
JN-44/62	NPIC/R-34/62	MRBM Launch Site, Moloskovitsy	19 Mar 62	21 Mar 62
JN-44/62	NPIC/R-29/62	Erratum for NPIC/R- 29/62	16 Mar 62	19 Mar 62
JN-48/62	NPIC/R-1010/62	IPIR for GRC 104	21 Mar 62	22 Mar 62
JN-51/62		Military Changes for Taylor		19 Mar 62
JN-54/62	PAR 740/62	Sitsum for Mission G 3071	22 Mar 62	
P-4/62	NPIC/TP-2/62	Modification KH-4 Keyhole Camera System	13 Mar 62	16 Mar 62
P-7/62	NPIC/MCP-4/62	MCP for Mission 3065	5 Mar 62	
P-11/62	NPIC/MCP-1002/62	MCP for Mission 102/62	9 Mar 62	
C-349/61		Training Course		20 Mar 62
C-192/62		3 Status Boards (DPD)		16 Mar 62
M-52/62		Sketch of Table		20 Mar 62
M-59/62		BB, Headliner Material for GRC 104		19 Mar 62
M-60/62		Headliner (AF)		20 Mar 62
M-61/62		BB (OD)		19 Mar 62

TOP SECRET CHESSE RUFE

HANDLE VIA TALENT-REMOVAL


GROUP 1 EXCLUDED FROM AUTOMATIC DOWNGRADING AND DECLASSIFICATION

M-62/62	Blueprint Books (SS)	21 Mar 62
M-63/62	Briefing Board (OD)	19 Mar 62
M-66/62	Headliner (TSD)	22 Mar 62

Backlog

In addition to the projects listed in preceding sections of this report, there were 81 National and 4 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 22 March 1962.

50X1


Chief, Publications Division, NPIC

TOP SECRET CHESS RUFF

HANDLE VIA TALENT-KEYHOLE
CHANNELS ONLY