

Page Denied

Copy 1
2 pages

PDSR 25/62

P U B L I C A T I O N S D I V I S I O N

STATUS REPORT

March 2 1962

Analysis

Editorial and/or graphical support was furnished during the period of 23 February-1 March 1962 on the following projects, which are in the analysis stage.

50X1

JN-240/61	Shuang-Chen Tzu GM Test Range
JN-247/61	Kharbarovsk VLF Antenna
JN-254/61	Zaozernyy AE Complex Expansion
JN-309/61	East German SAM Sites
JN-330/61	Karaburun & Durres SSM Search
JN-336/61	Magdeburg SAM Site
JN-343/61	Ladeburg Missile Trailers
JN-3/62	SSATC Associated SP-2 Site
JN-10/62	Kedainiai & Pochinok NW Storage
JN-11/62	Sary Shagan Interferometer Sites
JN-19/62	Comparative Analysis of Special Storage Areas
JN-27/62	Shadrinsk, ICBM Launch Site
JN-41/62	Probable NW Storage, Briyeni Air Field
P-305/61	Procedures for Measuring Heights in TALENT

Production

The division is processing the following projects. (Date shown with each entry is the date the material was received for processing; percent of completion refers to PD work only.)

JN-163/61*	GMAIC Black Book	29 Jan 62	94% complete
JN-184/61	Kyshtym AE	16 Feb 62	75% complete
JN-303/61	Yang Fang Chen CW	2 Feb 62	20% complete
JN-318/61	Moscow Parade Missile	12 Feb 62	90% complete
JN-344/61	SAM Site Near Stalinskoye	13 Feb 62	15% complete
M-40/62	Flow Chart (PAD)	16 Feb 62	95% complete
M-48/62	Split, Yugo - Briefing Boards (OD)	8 Feb 62	70% complete
M-52/62	Perspective Drawing of Table (PAD)	26 Feb 62	0% complete
M-53/62	Form (TID)	28 Feb 62	0% complete
		1 Mar 62	0% complete

50X1

* This publication is being sent to Reproduction as sections are completed.

TOP SECRET CHESS RUFF

MADE IN U.S.A. - ENCL
REPRODUCED ONLY

TOP SECRET CHESS RUFF

Completed

The following projects were either in Reproduction or had been disseminated as of c.o.b. 1 March 1962:

<u>Project No.</u>	<u>Publication No.</u>	<u>Short Title</u>	<u>To Repro</u>	<u>Dissem</u>
JN-144/61*	NPIC/TP-6/61	Mission 9013 - Ephemeris	28 Dec 61	
JN-224/61	NPIC/R-23/62	Sary Shagan Road Net	28 Feb 62	
JN-256/61	NPIC/R-21/62	Changes & Additions to Sary Shagan	23 Feb 62	28 Feb 62
JN-262/61	NPIC/R-17/62	SA-2 SAM Sites with Unusual Configurations	13 Feb 62	26 Feb 62
JN-329/61	NPIC/R-22/62	Re-exam of SAM Sites Asso- ciated with Sov ICBMs	26 Feb 62	28 Feb 62
JN-341/61	NPIC/MCI-1/62	MCI for Mission 9029	19 Feb 62	26 Feb 62
JN-31/62	PAR-739/62	Detailed Study of Beaches & STRAC Drop Zones, Cuba	27 Feb 62	28 Feb 62
JN-35/62	PAR-737/62	SITSUM for Mission 3067	24 Feb 62	26 Feb 62
P-4/62	NPIC/TP-1/62	KH-4 Camera System	16 Feb 62	26 Feb 62
C-108/62		Guantanamo Naval Base		27 Feb 62
C-113/62		4 Film Supply Boards (DPD)		26 Feb 62
C-120/62		Stereo Pair (Dupe Positives) of SAM Site		26 Feb 62
C-144/62		Shuang Chen Tzu for NIE		1 Mar 62
C-148/62		Planning Chart		27 Feb 62
C-149/62		5 Briefing Boards (DCI)		28 Feb 62
C-150/62		3 Briefing Boards - U2		28 Feb 62
M-45/62		Talent Listing (Dec 61- Jan 62)	1 Mar 62	
M-46/62		Talent KH Listing (Dec 61- Jan 62)	1 Mar 62	

* NPIC/TP-6/61 is being held for substantive correction.

Backlog

In addition to the projects listed in preceding sections of this report, there were 79 National and 4 CIA projects to which editors and graphical analysts had been assigned as of c.o.b. 1 March 1962.

50X1

Chief, Publications Division, NPIC

HANDLE VIA TALENT-AT-101E
UNCLASSIFIED

TOP SECRET CHESS RUFF