

Page Denied

Next 1 Page(s) In Document Denied

TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TOP SECRET GHESS RUFF

TCS-7734-64

Copy 1 of 4
12 August 1964

MEMORANDUM FOR: Executive Director, NPIC

THROUGH: Assistant for Administration, NPIC

SUBJECT: Photographic Analysis Group Monthly Report --
July 1964

Enclosed is the PAG Monthly Report for July 1964

50X1


Assistant for Photographic Analysis, NPIC

Enclosure:
PAG Monthly Report

Distribution:

- 1 - Ex.Dir./NPIC (with Encl.)
- 2 - Asst/Admin/NPIC (with Encl.)
- 3 - PAG/NPIC (with Encl.)
- 4 - IPO/PAG/NPIC (with Encl.)

TOP SECRET GHESS RUFF



HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY

HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TOP SECRET CHESS RUFF

TCS-7734-64

PHOTOGRAPHIC ANALYSIS GROUP

MONTHLY REPORT

JULY 1964

SECTION I - HIGHLIGHTS

A. OAK readouts were accomplished on KH-4 Missions 1007-2 and 1008-1 & 2. MCIs were initiated on both 1007-1 & 2 and 1008-1 & 2 and are 99% and 11% PI complete respectively.

B. IPIRs were produced on 11 GOLDEN TREE Missions (Cuba).

C. 40 YANKEE TEAM (Laos) missions were received and processed for briefing boards. Special PI reports were initiated and completed on all 40 missions.

D. NPIC received 28 LUCKY DRAGON Missions (Laos, Vietnam), of which 17 have been readout during the month for the Traffic Analysis Survey (N 398-64). With 11 missions from July and 2 missions from June not yet readout, there is a total backlog of 13 missions.

E. A total of 199 reports have been published and disseminated in connection with the MILOB project.

50X1

TOP SECRET CHESS RUFF

HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY

HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TOP SECRET CHESS RUFF

TCS-7734-64

SECTION II - MANPOWER & PRODUCTION

A. Manpower Utilization:

1. Complement 31 July 1964: 50X1
Working PI: 50X1
Figures below reflect only PI working time
2. Manhours Regular Time: 50X1
Manhours Overtime:
- Total
3. Manhours utilized on Project Work: (See attach 1) 88.8%
4. Manhours utilized on Non-project Work: (See attach 2) 11.2%

B. Project Status:

1. Projects on hand in PAG 30 June 1964: 79 50X1
 - ✓a. Detailed: 70
 - b. Immediate & MCI: 9

Projects on hand in PAG 31 July 1964: 70

 - ✓a. Detailed: 65
 - b. Immediate & MCI: 5
2. Projects Received PAG (see Attach. 2) for July 1964: 68
 - ✓a. Detailed: 46
 - b. Immediate & MCI: 17
 - c. Briefing & Briefing Boards: 5
3. Projects Signed off in PAG (see attach. 3) for July 1964: 74
 - ✓a. Detailed: 45
 - b. Immediate & MCI: 29

Reports signed off by PAG July 1964: 138

 - ✓a. Detailed: 109
 - b. Immediate & MCI: 29

75 Briefing Boards and 76 cables were prepared in support of the above reports and the items listed in Section III.

TOP SECRET CHESS RUFF

HANDLE VIA
TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TALENT-KEYHOLE
CONTROL SYSTEM ONLY

TOP SECRET CHESS RUFF

TCS-7734-64

SECTION II (Continued)

C. Mission Processing Progress:

1. GOLDEN TREE (Cuba)
11 Missions received & IPIRs produced
2. 50X1
3. LUCKY DRAGON (South Vietnam - North Vietnam, Lao)
27 Missions flown, 28 missions received NPIC and 17 missions
PI scan complete during period 1-31 July.
4. KEYHOLE
1006-1 & 2 - MCI signed off 28 July 1964
1007-2 - OAK disseminated 3 July 1964
1007-1 & 2 - MCI 99% complete as of 31 July 1964
1008-1 - OAK disseminated 19 July 1964
1008-2 - OAK disseminated 23 July 1964
1008-1 & 2 - MCI initiated 30 July 11% PI complete
5. 50X1
6. YANKEE TEAM (Low level Laos)
44 productive missions flown and 40 received NPIC.
Consolidated MCIs were produced with associated briefings
boards on all missions received during 1-31 July 1964.
7. 50X1

D. Briefings and Committee Support:

PAG provided or assisted at 39 briefings/consultation as follows:

COMOR - 1
JAEIC - 1
SIC - 2
GMAIC - 10
NRTSC - 1
NSA, DIA, CIA, FTD - 22
EDL - 2

Five (5) additional briefings, for the Director, NPIC were given.


TOP SECRET CHESS RUFF

HANDLE VIA
TALENT-KEYHOLE

Page Denied

SECRET

COMPARISON OF PROJECT AND NON-PROJECT WORK




ATTACHMENT 1

SECRET

SECRET

Number of Projects Received During Months Indicated



SECRET

Number of Projects Signed-Off During Months Indicated

