



TOP SECRET

IMAGERY
ANALYSIS
DIVISION

PIR

PHOTOGRAPHIC INTELLIGENCE REPORT

VITAL INFORMATION

CONSTRUCTION STATUS OF SOVIET

SINGLE SILO ICBM SITES

[Redacted box]

Declassification Review by
NIMA/DoD

25X

[Redacted box]

CIA/PIR 61093

25X

DATE Feb 1966

COPY 90

PAGES 39

GROUP 1
Excluded from automatic
downgrading and declassification

TOP SECRET

25X1

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

TOP SECRET

CIA IMAGERY ANALYSIS DIVISION

CIA/PIR-61093

CONSTRUCTION STATUS OF SOVIET SINGLE SILO ICBM SITES

During this two month reporting period, all but three of the Soviet single silo ICBM complexes were covered, entirely or in part, on usable photography. The exceptions were Gladkaya, Tatishchevo, and Kartaly. [redacted] added significantly to our knowledge of the Type III-D single silos; gave the first indication of completions at deployed Type III-C and Type III-D complexes; and provided a totally unexpected development at Tyuratam Missile Test Center. These, and other highlights of the missions are summarized below, followed by construction status sheets of all sites observed.

1. Two new single silos were identified at Tyuratam on [redacted] and were designated launch areas M-1 and M-2. The construction technique used thus far on these silos differ somewhat from the Type III-C single silos, and the coring diameter is intermediate [redacted] between that of the Type III-C and Type III-D. There is a distinct possibility that additional similar silos may be under construction nearby in areas not covered by this photography.

2. All six of the "L" group Type III-D sites at Tyuratam Missile Test Center which were covered on [redacted] are now externally complete. The other four are presumed to be complete. The lids visible over the silos are similar in configuration to those [redacted] and are estimated to be [redacted] thick. The presence of a backstop suggests that these lids may be blown off in the same manner as the Minuteman, and a probable personnel access hatch over the silo appendage further emphasizes the similarity.

3. Thirteen new Type III-D sites were identified at Olovyannaya. This brings the number of groups under construction at that complex to at least five, and possibly six. An anomalous relationship is apparent within the "F" group, since two control centers are seemingly associated with it. Two possibilities are suggested: (1) that Launch Site F-1 is not an integral part of the group, but is in the nature of a command control center which will tie together all groups in the complex; (2) that the sites presently identified as belonging to the "F" group are in fact part of two groups. The former tends to be favored for a number of reasons, including the relative positions of F-1 and F-7 in regard to the rest of the sites in the group; the position of F-1 adjacent to the transfer point; the unique buildings associated with the support of F-1 and the timing of starts for F-2 thru F-11.

Quality precluded the identification of lids, although some, if not most, of the "D" group at Olovyannaya may be complete.

4. The "G" group at Drovyanaya is complete with the exception of Launch Site G-10. The control structures at G-2 have been completed and

TOP SECRET

TOP SECRET

CIA IMAGERY ANALYSIS DIVISION

CIA/PIR-61093

backfilled, but the legs of the interferometer have not yet been observed.

5. At Aleysk, the original six Type III-C sites are all behind a normal construction pace (see remarks on enclosure sheet) and their estimated completion dates should be adjusted accordingly. This is also true of Launch Sites B and C at Imeni Gastello. In the case of Aleysk, the lag is believed to be due to possible structural damage and a temporary halt in construction last spring as a result of a severe earthquake which jarred the area not long after construction of the sites began. Since the epicenter was only 70 miles away, consideration must have been given at that time to the likelihood of future occurrences and to determine what, if any, additional measures had to be taken in that event. Work now appears to be proceeding normally at all sites in the complex.

6. The first deployed Type III-C sites to be recognized as complete are the original six at Uzhur. Three sites each at Dombarovskiy, Imeni Gastello, and Zhanghiz Tobe had reached Stage IX and by this time may be complete.

7. One probable, one possible, and one suspect Type III-C sites were added at Kartaly. A total of four confirmed sites, including previous designated possibles and probables, were added at Dombarovskiy.

8. One of the two new confirmed Type III-D sites at Perm is already in Stage IX and had not been covered previously in any stage of construction.

9. A second probable control site, Launch Site G, has been identified at Imeni Gastello.

REFERENCES

TOP SECRET

CIA IMAGERY ANALYSIS DIVISION

CIA/PIR-61093

DOCUMENTS

CIA/PIR-61089, Analysis of Soviet Type III-D ICBM Launch Sites (TOP SECRET)

CIA/PIR-61028, Analysis of Soviet Type III-C ICBM Launch Sites (TOP SECRET)

CIA/PIR-61063, Construction Status of Soviet Single Silo ICBM Sites (TOP SECRET)

CIA/PIR-61048, Construction Status of Soviet Single Silo ICBM Sites as of (TOP SECRET)

M/EB 565/64, Construction Timing of Single Silo ICBM Sites, USSR (TOP SECRET)

M/EB 51/65, Construction Timing at Soviet Single Silo ICBM Sites (TOP SECRET)

CIA/PIR-1019/65, Construction Status of Single Silo ICBM Sites, USSR (TOP SECRET)

M/EB 242/65, Request for Updating of Construction Status of Soviet ICBM Sites for (TOP SECRET)

CIA/PIR-1020/65, Construction of Soviet Single Silo ICBM Sites, USSR (TOP SECRET)

M/EB 289/65, Construction Status of Soviet Single Silo ICBM Sites (TOP SECRET)

M/EB 273/65, Construction Status of Soviet Silo ICBM Sites, USSR (TOP SECRET)

REQUIREMENTS

C-RR6-83,274
C-RR6-83,303

CIA/IAD PROJECTS

30714-6
30769-6

Old Designation	New Designation	Stage of Construction											
A		ID		4A	4A	ID	6A						
B		ID	ID	4A	4A	ID	4A						
C		ID	ID	4A	4A		6A						
				6B	6B	ID	6B						
D		ID	ID	4A	4A	ID	ID						
E		ID		4A	4A	ID	6A						
F		ID	ID	4A	4A	ID	ID						
G				N		ID							
H				N		ID							
I				N		ID	ID						
J				N		ID	3						
K*				N		ID							

* Probable Site
 ** Possible Site
 *** Suspect Site.

N - Negation
 ID - Identification Only
 C - Completed Site

Remarks: Launch Area A is estimated to be about 4½ months behind schedule; B about 9 months; and C-F about 3 months.

TOP SECRET

TOP SECRET

CIA/PTR-61093

Old Designation	New Designation	Stage of Construction									
A		ID	5	ID			6A	9			
B		ID	5 6B				ID 6B	9 6B			
C		4A	ID	ID			ID	9			
D		4A	4A	ID				6A			
E		4A	4A	ID	4A		ID	6A			
F			N		2	ID	ID	ID			
G			N				2	4A			
H			N				2	4A			
I				N			ID	4A			
J				N			ID	4A 4B			
K				N			2	4A			
L							N	2			

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

TOP SECRET

TOP SECRET

CIA/PLR-61093

Old Designation	New Designation	Stage of Construction									
		6A	7	ID	9		ID	10			
1	G-1	6A	7	ID	9		ID	10			
2	G-2	ID	7	ID	9		ID	10			
3	G-3	ID	7	ID	9		ID	10			
4	G-4	ID	7	ID	9		ID	10			
5	G-5	6A	7	ID	9		ID	10			
6	G-6	7	9	ID	ID	ID	ID	10			
7	G-7	6A	7	ID	9	ID	ID	10			
8	G-8	ID	7	ID	9	ID	ID	10			
9		ID									
10											
11	G-9	7	7	ID	9		ID	10			
12	G-10	6A	7	ID	9	ID	ID	9			

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

Old Designation	New Designation	Stage of Construction											
	H-1							N	ID		ID	ID	ID
	H-2							N	ID			ID	ID
	H-3						N	ID	ID			ID	ID
16	H-4	N				ID	5	ID	ID			ID	6A
	H-5								N	ID		ID	ID
15	H-6			N				ID	5	ID		ID	
13	H-7			N			ID	ID	4A	4A		5	
14	H-8	N					ID	ID	ID	ID		ID	
17													
H-9									N		1	ID	ID
H-10							N	ID	ID			ID	ID

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

Old Designation	New Designation	Stage of Construction											
	H-1		ID		ID	5A			ID	ID	ID	9	9
	H-2		ID		5	5A			6A	6A	ID	9	9
	H-3		ID		ID	5A			6A	6A	ID	9	9
16	H-4		ID		6A	7			ID	ID	ID	9	9
	H-5		ID		ID	5			ID	6A	ID	9	9
15	H-6		ID	6A	6A	7			ID	ID	ID	9	9
13	H-7		ID	6A	6A	7			7	7	9	9	9
14	H-8		ID	6A	ID	6A			ID	ID	ID	9	9
H-9			ID	ID	ID		6A		ID	ID	7	9	
H-10			ID	ID	ID	ID	ID	ID	ID	ID	ID	ID	9

* Probable Site N - Negation
 ** Possible Site ID - Identification Only
 *** Suspect Site C - Completed Site

Old Designation	New Designation	Stage of Construction									
F-1		6B		ID	9	9					
F-2		ID	ID	ID	9	9+					
F-3		ID	ID	ID	9	9					
F-4		ID	ID	ID	9	9					
F-5		Dropped									
F-6	F-5	ID	ID	ID	9	ID	ID				
F-7	F-6	ID	ID	ID	9	ID	ID				
F-8	F-7	ID	ID	ID	9	9	ID				
F-9	F-8	ID	ID	ID	9	9					
F-10	F-9*	ID	ID		Dropped						
	F-10	ID	ID	ID	9	ID					
F-11	F-9	ID	ID		9	ID					

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

Remarks:

TOP SECRET

TOP SECRET

71A/PIR-61093

2003/08/05 ICENACRDP178X

25X

Remarks:

CIA/PTR-61093

TOP SECRET

GERMANY ICBM COMPLEX

Old Designation	New Designation	Stage of Construction									
H-1			N	ID	ID	ID					
H-2**			N	ID	ID	ID					
H-3**				N	ID	ID					
H-4**				N	ID	ID					
H-5		N		ID	ID	ID					
H-6				N	ID	ID					
H-7**				N	ID	ID					
H-8***			N	ID	ID	ID					
H-9***				N	ID	ID					
H-10***				N	ID	ID					

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

Old Designation	New Designation	Stage of Construction										
A			4A	4A		4A	ID	ID	ID	ID		9
B			4A	4A		4A	ID	ID	ID	ID		5
C			ID	ID		4A	ID	ID	ID	ID		4A
D			4A	4A		4A			ID			9
			6B	6B		6B	ID		ID	6B		6B
E			4A	4A	4A	4A	ID			ID		9
F			4A	4A	ID	4A	ID		ID	ID		6A
G		N	1	2		3	ID	4A	ID	4A		5
H				N		2	3			4A		4A
I				N+		1	ID		ID	4A	ID	ID
J				N			2			ID		4A
K							N	2		3		4A
L							N			ID		4A
M								N		2		

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

+ Track to site location on

TOP SECRET

TOP SECRET

Old Designation	New Designation	Stage of Construction											
A			5	5			5 6B	ID 6B	ID 6B	ID	ID		
B			5	5	ID		5	ID	ID	ID	ID	ID	
C			ID	5	ID		ID	ID		ID	ID	ID	
D			5		ID	5	5	ID	6A	ID	ID		
E			4A	4A				4A	ID	ID	ID		
F			4A	4A				4A		ID	ID		
G		N	2	2			3	ID		ID	ID		
H		N	1	2			4A	ID	ID	ID	ID		
I				N		1?	2?	ID	ID	ID	ID		
J*						N	1?	ID		ID	ID		
K			N				1	ID	1	ID	ID		
L**			N					1	1		ID		
M**						N		1	1	ID	ID		
N*										N	ID		

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

2003/08/05 BM CIAMRDP

* Probable Site	N - Negation
** Possible Site	ID - Identification Only
*** Suspect Site	C - Completed Site

CIA/PTR-61093

Old Designation	New Designation	Stage of Construction									
D-1		ID	7	ID	ID	ID	9				
D-2		7	7	ID	9	ID	9				
D-3		7	7	ID	9	ID	9				
D-4					9	9	9				
D-5		7	7	ID	9	ID	9				
D-6		7	7	ID	9	ID	9				
D-7		6B	6B	ID	9	ID	9				
D-8					9	ID	9				
D-9		7	ID	ID	9		9				
D-10		ID	7	ID	9	ID	9				

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

Remarks: Electronics not complete.
Most sites possibly complete
but quality precludes identification of lid.

TOP SECRET

TOP SECRET

CIA/PTR-61093

Old Designation	New Designation	Stage of Construction												
E-1		5 6B	5 6B	ID	6A 6B	9 6B		9 6B						
E-2		6A	6A	ID	9	9		9						
E-3		6A	6A	ID	9	ID		9	ID					
E-4		ID	ID	ID	6A	ID		9	9					
E-5		ID	6A	ID	9	9		9						
E-6		6A	6A	ID	6A	9	ID	9						
E-7		ID	6A	6A	9	ID		9						
E-8		6A	6A	ID	6A	9		9						
E-9		6A	6A	ID	6A	ID		9						
E-10		ID	4A	ID	6A	ID		ID						

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

OLOVIANNAYA ICBM COMPLEX

Old Designation	New Designation	Stage of Construction												
F-1		N	ID	ID	ID	ID	ID	ID	5		6A	7	ID 6B	
F-2										N	ID	5	6A	
F-3										N	ID		5	
F-4										N	ID		5	
F-5										N	ID		5	
F-6											N		5	
F-7											N		5 6B	
F-8											N		4A	
F-9											N		5	
F-10											N		4A	
F-11											N		3	

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

25X

25X

25X

25X

CIA/PTR-61093

TOP SECRET

TOP SECRET

Old Designation	New Designation	Stage of Construction											
F-1													
F-2													
F-3													
F-4		5											
F-5													
F-6		5											
F-7		5 6B											
F-8		4A											
F-9		5											
F-10		4A											
F-11		4A											

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

OLOVIANNAYA ICBM COMPLEX

Old Designation	New Designation	Stage of Construction										
G-1		N	ID	ID	ID	ID	5 4B		ID	7 6B	9 6B	
G-2				N	ID	ID	4A		6A	ID	9	
G-3		N	ID	ID	ID	ID	5		6A		9	
G-4								N	ID	4A	7	
G-5						N	ID	ID	4A	5	6A	
G-6							N	ID	ID	5	6A	
G-7							N	ID	ID	5	6A	
G-8							N	ID	4A	5	6A	
G-9								N	4A	5	6A	
G-10							N	ID	ID		6A	

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

25X

25X

25X

25X

TOP SECRET

CIA/PIR-61093

TOP SECRET

X1

X1

GLOVANNATA PCBM COMPLEX

Old Designation	New Designation	Stage of Construction									
H-1		N	ID	6B	6B						
H-2			N	5	5						
H-3			N	4A	5						
H-4			N	4A	4A						
H-6			N	4A							
H-7			N	5							
H-8			N	4A	5						

* Probable Site N - Negation
 ** Possible Site ID - Identification Only
 *** Suspect Site C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

PERM ICBM COMPLEX

Old Designation	New Designation	Stage of Construction											
1			N	1	ID			ID	ID		ID	7	ID
2			N	1	ID	4A	4A	5	6A	6A	6A	7	ID
3								N	4A	4A		6A	ID
4							N	1	ID	5		6A	ID
5			N	1	ID	ID	ID	4A	5	5	5	6A	ID
6**						N		ID		ID	ID	ID	ID
7**			N					ID	ID	ID	ID	ID	ID
8*			N		ID			ID	ID	ID	ID	6A	ID
9		N			ID	ID		ID	ID	ID	ID	6A	ID
10*	12* (Unnumbered)					N		ID	ID	ID	ID	ID	ID
	10							N	ID	ID			4
	11							N	ID	ID			4
	12		N					ID	ID	ID	ID		ID
	13					N		ID	ID	ID	ID		ID

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

Number 12 not carried by PAG.

TOP SECRET

TOP SECRET

CIA/PTR-61093

Old Designation	New Designation	Stage of Construction									
1		ID	ID	9	ID						
2				9	ID						
3			ID	9	ID						
4				9	ID						
5				9	ID						
6**		ID		Dropped							
7				9	ID						
8			ID	9	ID						
9			ID		Dropped						
10*	Unnumbered 12*		ID	Dropped							
	10	ID		9	9						
	11	5		9	9						
	12		7	ID	9						
	13		9	ID	ID						

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

Number 12 not carried by PAG.

TOP SECRET

TOP SECRET

CIA/PLR-61093

PERM ICBM COMPLEX

25X

CIA/PTR-61093

Old Designation	New Designation	Stage of Construction											
A-1		ID	9 6B	6B	9 6B	ID	ID 6B	ID 6B					
A-2		ID	ID	6A	ID	ID	9	9					
A-3		ID	9		9	ID	9	ID					
A-4			Dropped										
A-5		ID	9		9	ID	9	9					
A-6		ID	7	7	7	ID	9	ID					
A-7		ID	6A	ID	6A	ID	ID	9					
A-8		ID	6A	6A	9	ID	9	9					
A-9		ID	6A	ID	6A	ID	9	9					
A-10		ID	6A	ID		ID	ID	9					
A-11	A-4	ID	6A	ID		ID	9						

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TATISHCHEVO ICBM COMPLEX

Old Designation	New Designation	Stage of Construction											
B-1					N	4A		ID	ID		6A	ID	ID
B-2					N	3	ID	ID	4A	ID	6A	ID	9
B-3					N	4A	ID	ID	ID	ID	6A	ID	9
B-4					N	ID			4A		6A	ID	ID
B-5		N		1	2	4A	ID	ID	ID	ID		ID	ID
B-6					N	1		ID	4A			ID	ID
B-7					N	ID	ID	ID	ID	6A		6A	ID
B-8	C-1				N	1		ID	ID			ID	6A
B-9					N	1		ID	ID		6A	ID	ID
B-10		N	ID	ID	4A	5	ID	ID	6A	ID	6A	ID	6A

* Probable Site N - Negation
 ** Possible Site ID - Identification Only
 *** Suspect Site. C - Completed Site

TOP SECRET

TOP SECRET

CIA/PIR-61093

Old Designation	New Designation	Stage of Construction											
B-1		9											
B-2		9 6B											
B-3		ID											
B-4		9											
B-5		9											
B-6		9											
B-7		9											
B-8	C-1	ID											
B-9													
B-10		9											

* Probable Site N - Negation
 ** Possible Site ID - Identification Only
 *** Suspect Site C - Completed Site

Old Designation	New Designation	Stage of Construction											
1	C-1 & B-8			N		4A	ID	ID	ID		ID		ID
2	C-2				N	4A	ID	4A			ID		ID
3	C-3				N	ID	4A	4A			ID	ID	ID
4*	C-4				N	ID	ID	ID			ID		ID
5*	C-5				N	ID	ID	ID	ID		ID	ID	ID
6	C-6	N	ID	ID	ID	5	ID	6A		ID	ID	ID	ID
7***					N	ID	ID	ID	ID		ID		ID
8					N	ID	ID	5	5		ID		Dropped
9*	C-7				N	ID	ID			ID	ID		ID
C-8						N	ID			4A	ID		ID
C-9**							N			ID	ID	ID	ID
C-10*											N		ID

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

Remarks: C-8 ID on

TOP SECRET

TOP SECRET

CIA/PIR-61093

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

TATISHCHEVO ICBM COMPLEX
continued

Old Designation	New Designation	Stage of Construction											
1	C-1 & B-8	9											
2	C-2	ID											
3	C-3	ID											
4*	C-4	ID											
5*	C-5												
6	C-6												
7***		ID											
8													
9*	C-7	ID											
C-8													
C-9**													
C-10*													

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

Remarks: C-8 ID on Msn

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

TATISHCHEVO ICBM COMPLEX

[illegible]

```

* Probable Site
** Possible Site
*** Suspect Site.

```

N - Negation
ID - Identification Only
C - Completed Site

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

CIA/PTR-61093

TATISHCHEVO ICBM COMPLEX
Case 2003/08/05 : CIA-RDP78T000000001000100001-5
continued

 x_1

TOP SECRET

CIA/PTR-61093

UZHUR ICBM COMPLEX

Old Designation	New Designation	Stage of Construction											
A						ID		ID			ID		
B						5 6B	ID	ID		ID	6E		
C						5	5	ID		ID	ID		
D						ID	ID	ID		ID	ID	ID	
E						5		ID		ID	ID		
F						5	ID	ID		ID	ID		ID
G		N		1	1	1	ID	ID			ID	1	
H		N		1	1	1	ID	ID			ID	3	
I		N		2		ID				ID	ID	4A	
J				N		1		ID	1	ID	ID		
K		N		1		2		ID	3	ID	ID		ID
L		1	N	1	1	1		Dropped					
	L					N		ID		ID	2		
M						N		ID		ID	2		

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TOP SECRET

TOP SECRET

CIA/PTR-61093

UZHUR TCEM COMPLEX
continued

Old Designation	New Designation	Stage of Construction									
A		TD	TD	TD	6A		C				
B		6A	TD	TD	7		C				
C		6A	TD	TD	6A		C-8				
D		6A	TD	TD	6A		C				
E		6A	TD	TD	TD		C				
F		TD	TD	TD	6A		C				
G		TD	TD	TD	4A		4A				
H		4A	TD	TD	6B		4A				
I		TD	TD	TD	4A		5				
J		TD	TD	TD	4A						
K		TD	TD	TD	4A	ID					
L											
	L	TD	TD	TD		ID					
M		TD	TD	TD	ID	ID	ID				

* Probable Site
** Possible Site
*** Suspect Site

N - Negation
ID - Identification Only
C - Completed Site

TOP SECRET

TOP SECRET

CIA/PTR-61093

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

UZHUR ICBM COMPLEX

[illegible]

```

* Probable Site
** Possible Site
*** Suspect Site

```

N - Negation
ID - Identification Only
C - Completed Site

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

TOP SECRET

CIA/PTR-61093

2003/08/05 BM CIA-RDP7

continued

X1

TOP SECRET

X1

X1

TOP SECRET

25X

25X

25X

N - Negation
ID - Identification Only
C - Completed Site

CIA/PTR-61093

Approved For Release 2003/08/05 : CIA-RDP78T05161A000400010025-8

ZHANGHIZ TOBE ICBM COMPLEX

Old Designation	New Designation	Stage of Construction											
A						5 6B	ID 6B			ID 6B	ID		9 8
B						5	5		ID	ID	ID		9
C						5	ID		ID	ID	ID		9
D						4A	4A			ID	ID	ID	6A
E						ID	4A			ID	ID	ID	6A
F		N	1	ID	ID	ID	ID			ID	ID	ID	4A
G							N	ID	3	ID	ID		4A
H							N		2	ID	ID		
I						N			2	ID	ID		4A
J								N	2	ID	ID		4A

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

TOP SECRET

TOP SECRET

CIA/PTR-61093

TYURATAM ICBM COMPLEX

25X

CIA/PTR-61093

TYURATAM ICBM COMPLEX

Old Designation	New Designation	Stage of Construction											
L-1			N	ID	ID 4B	ID	4A 6B		7 6B	9 6B	ID	ID	
L-2				N	1	3	4A		9	ID	ID	ID	9
L-3					N	1	2	ID	9	ID	ID	ID	
L-4		N		ID	ID	4A	5	ID	9	ID	ID	ID	
L-5				N	3	4A	4A		9	ID	ID	ID	
L-6			N	ID	ID	4A	5		9	ID	ID	ID	
L-7				N	1	2	4A		9	9	ID	ID	ID
L-8					N	1	2			9	ID	ID	ID
L-9			N	1	4A	4A	5		9	9	ID	ID	9
L-10				N	ID	4A	5		9	9	ID	ID	
K-3			C										
G-8-69					C								

* Probable Site
 ** Possible Site
 *** Suspect Site
 N - Negation
 ID - Identification Only
 C - Completed Site

25

25

25

25

CIA/PTR-61093

TOP SECRET

TOP SECRET

Old Designation	New Designation	Stage of Construction											
		9	10										
L-1		6B	6B										
L-2		9	10										
L-3		9											
L-4		ID											
L-5		9	10										
L-6		9	10										
L-7		9	10										
L-8		ID											
L-9		9											
L-10		9	10										
K-3													
G-8-69													

* Probable Site
 ** Possible Site
 *** Suspect Site

N - Negation
 ID - Identification Only
 C - Completed Site

Remarks: Entire group including electronics will probably be complete about mid-Feb.

TOP SECRET

TOP SECRET

CIA/PTR-61093

TYURATAM ICBM COMPLEX

```

* Probable Site      N - Negation
** Possible Site     ID - Identification Only
*** Suspect Site     C - Completed Site

```

TOP SECRET

CIA/PIR-61093

TOP SECRET

TOP SECRET