

~~SECRET~~
SECURITY INFORMATION

Chief, Purchase Division, P&O
ATTN : Chief, Civilian Purchase Branch
Chief, Geographic Research, GRR
25X1A
Extension of Contract [REDACTED]

5 March 1953

1. The above contract is scheduled to terminate as of 8 April 1953. The planned production of reports, now well under way, cannot be completed by this date due to the delay in the approval of the contract to 11 June 1951, as well as due to delays in acquiring the necessary staff and equipment. Any termination of the contract on 8 April would prevent the successful completion of the project.

2. It is recommended that the proposal for the extension of the contract as contained in the attached letter from the Foundation be accepted.

25X1A9a
[REDACTED]

Attachment: As stated

25X1A9a

GRR:Ch/G [REDACTED] (5 March 1953)

Distribution: 2 - AD/PR
1 - St/A/RR
1 - Ch/G
2 - D/GG

25X1A9a [REDACTED]

10
01987
7-11-29

~~SECRET~~
CONFIDENTIAL