

~~CONFIDENTIAL~~

ENCL. #2

13 March 1964

SUBJECT: Status of ADP in D/OL

1. A preliminary feasibility study has been completed. This included various aspects of filming and rapid printout of file-copy maps, and the possible use of magnetic tape for storing and retrieving bibliographic data.
2. Agreement has been reached to purchase a camera and a reader-printer to begin production of 35 mm aperture cards for selected maps.
3. The cataloging manual is being put on punched cards by OCR/MD. This will allow printout of the manual alphabetically and by a straight FOOO system. Updating will be done by punching new cards.

~~CONFIDENTIAL~~

GROUP 1 Excluded from automatic downgrading and declassification
---