

ACTION MEMORANDUM

SUBJECT:

DATE

TO:

☐

LIFE SCIENCES

☐

BIOASTRONAUTICS

☐

SURGEON

REPORT BACK:

ORD-OSA COORDINATING CONFERENCE

LIFE SCIENCES R,D,T,&E. ORQ's & PROJECTS

STAT - ORD. 28 DEC 65

STAT

RESEARCH CONSULTANT/

PHONE

STAT

SUBJECT: AGENDA FOR MEETING OF ORD-OSA COORDINATING GROUP ON LIFE SCIENCES R&D PROJECTS.
606 AMES BLDG: 5 APRIL 1966.

TO: PARTICIPANTS AND FOR THE RECORD.

ITEM 1. Review and discuss briefly developements and/or progress made in the following projects since last full meeting on 28 December 65.

- a. BT-2 'Critical pilot overloads during mission' - results of test flights.
- b. BT-4 Cockpit ECS - hot decelerations pose prime problem now; several approaches, but none appear completely satisfactory.
- c. BT-6 'Crew Protective Assembly' - faceplate reflectance & hot face; PPG failure; P-E & O-C trying.
- d. BT-8 'Crew training & indoctrination' - still no centralized authority and coordinated medical responsibility & record keeping.
- e. BT-11 (g) 'Biomed Monitoring' - largely status quo but some of the NASA-Edwards work shows some slight promise. Need a new approach and significant break through badly.
- f. BH-1,2,3. 'Psychological Assessments on Applicant Trainees' - refer to Letter this office Subject: Planning Conference ---- held in office 1 April 66; and also Letter this office Subject: Discussion items for conference with on same date. NOTE: The extent and detail to which this item is subjected to discussion to be determined by

STAT

STAT

STAT

STAT

ITEM 2. Brief review and discussion on the current status of OSA Systems Planning.
CHECK CLEARANCES

- a. DX Project
- b. ID Project
- c. Project

STAT

ITEM 3. Continue USA Biomedical Sciences Projects review and discussion.

ITEM 4. Miscellaneous topics for discussion if time permits & spirits are willing.

- a. Urgent need for standardized documentation & data handling system.
- b. Greater use of 'expert' consultants on specific I/S problems. HC especially.
- c. Periodic sponsoring of symposia covering high priority areas of interest.

ILLEGIB

	PROJECT	OPERATIONAL REQUIREMENT	STATUS
BM-1	Medical Criteria for Selection and Maintenance	Flying Fitness and Survivability <i>SAM</i> <i>Low-dose</i> <i>Stress control - alcohol, drug, fatigue</i>	12 year record NASA-AF-Special Projects No unusual criteria or correlations.
BM-2	Psychophysiologic Factors in Stress Tolerance	Pilot Performance Under All Mission Conditions	Physical fitness, work tolerance, pulmonary function, motivation, experience and adaptability.
BM-3	Measurable Indices of Mission Stress and Fatigue	Crew Control and Maintenance	Inadequate Test Battery Subjective criteria <u>only</u> found useful.
BM-4	Mission Metabolic Costs and Nutritional Requirements	Crew Control and Maintenance	Weight loss varies with temp. control. high protein diet preferred dehydration-constant
BM-5	Diurnal Biorhythm Alteration	24 hour mission alert Crew control and maintenance <i>5 days 8 hours - 56 hours</i> <i>recycle</i>	Large variation in individual adaptability. Controlled environment requires further study.
BM-6	Thermoregulatory system function & heat adaptation.	Performance during emergency heat stresses in flight.	Environmental & vehicle parameters not well-defined Large individual variation in tolerance.

	PROJECT	OPERATIONAL REQUIREMENT	STATUS
BM-7	In-flight Pulmonary Function.	Index of pilot status during Mission.	O ₂ utilization rates correlate with Mission performance.
BM-8	Acoustic trauma and auditory function.	Accurate Communications and future flying fitness.	Potential acoustic hazards not well-defined. HF auditory acuity impaired.
BM-9	Visual and Vestibular Function	Intra- & Extra-vehicular Orientation. Night vision training. <i>light system</i>	Disorientation during re-fueling. Faceplate Reflectance. see BT-6
BM-10	Toxicology of Artificial Environments	Elimination of liquid/gaseous contaminants <i>Approved On 5 AM</i>	No comprehensive survey of the problem.
BM-11	Radiobiologic hazards a- Survey of existing data b- Instrumentation c- Study of Chronic effects (genetic karyotyping) d- Prophylaxis & treatment.	Identification of Acute and Chronic Biologic Effects Establish exposure dosage Personal futures. Future Special Projects <i>check on RF - Radio Hazards</i>	Extrapolations indicate no hazard acute. None None (questionnaire to 'I' Project Pilots not contributory) Following literature: no significant breakthroughs.

	<u>PROJECT</u>	<u>OPERATIONAL REQUIREMENT</u>	<u>STATUS</u>
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26	<u>BM-12</u> Influence of HPF on disease incidence and aging process.	Contribution to Current N.I.H. and F.A.A. Studies.	No significant findings and/or correlations.
	<u>BM-13</u> Medical Care and Services a - Clinical Medicine b - Preventive Medicine c - Emergency Care- Disasters	Group Health and Morale Isolated Bases Reduce Environmental Hazards. Autp-medication	Family Units not integrated. Improved training and diagnostic technics. Poorly organized. Little effort.

	PROJECT	OPERATIONAL REQUIREMENT	STATUS
BH-1	Psychological Assessments of Individual Applicants.	Improve Selection Procedures	Dr. Geo. Ruff's experimental method of assaying. Motivational depth shows considerable promise. Past results have been excellent.
BH-2	Group Behavioural Studies (Med. Dept.)	Improve overall evaluations	Results compare favorably with other methods.
BH-3	Familial and Social Interactions and Studies,	Continuous Assessments	Many constraints on carrying out any significant program.
BH-4	Personnel Training & Evaluation a-Pilot integration with vehicle & components b-Personal protective equipment c-Survival; self-medical care. d-Escape, evasion & resistance	Pilot performance, safety & survivability.	Objectives & efforts in this area largely uncoordinated. primarily OJT. Indoctrination & OJT. Standard course. Outside Aeromed. Cognizance.

BEHAVIOURAL SCIENCES
Approved For Release 2006/03/10 : CIA-RDP79B00314A000900030004-6

	PROJECT	OPERATIONAL REQUIREMENT	STATUS	
H-5	Psychological factors in special missions.	Pilot effectiveness and integrity.	Wide divergence of opinion- no consolidated effort.	1
H-6	Personal & familial factors in dislocations.	Alleviation of economic and career problems.	No directed effort.	2
				3
				4
				5
				6
				7
				8
				9
				10
				11
				12
				13
				14
				15
				16
				17
				18
				19
				20
				21
				22
				23
				24
				25
				26
				27
				28
				29
				30

	PROJECT	OPERATIONAL REQUIREMENT	STATUS
BT-1	Cockpit Design, Controls, Displays <div></div>	Optimal System- Pilot Integration for Performance and Safety.	Barely adequate compromise see BT-5.
BT-2	Mission Task Analysis and Evaluation	Eliminate Critical Pilot Overloads <i>if any major systems fail, abort.</i>	Fly and Try. Auto Systems Reliability Key Factor.
BT-3	Crew Training and Task Simulation X	Optimal Crew Performance and Safety. <i>now have blue simulator</i>	No Simulators OJT - 2 place vehicle Tech Reps. on sub-systems see BT-8.
BT-4	Cockpit Environmental Control System	Habitable Workspace Reliable Breathing O ₂ System. <i>High Hot Descent still a problem</i>	No Isothermal Balance Further Study Required 100% redundancy and duality.
BT-5	Emergency Crew Ejection and Recovery System	Crew Safety	Supersonic, high and low altitude capability.
	<div></div>		

PROJECT	OPERATIONAL REQUIREMENT	STATUS
BT-6 Crew Protective Assembly a-helmet sub-system X b-pneumatic s/s c-emergency s/s	Omni-environmental Protection max protection and visibility oxygenation, pressurization, and ventilation. oxygenation, pressurization, and ventilation on ejection. <i>PPS failed</i> <i>Parham Flare - cold press - plastic</i> <i>Parham Flare - within 1000</i>	All OR's Met; Continued Mod. Improvements. faceplate reflectance. thermal imbalance. two wet runs - all systems functioned. <i>solved if 1/10/68 test</i>
T-7 Crew Survival Assembly a- parachute s/s b- seat pack s/s c- locator & air snatch s/s	Pilot Recovery and Integrity safe descent & detection survival, escape and evasion recovery in denied areas	Borderline on Volume and Weight. (non-detection) untested. component improvements. radio marker only.
T-8 Crew Training & Indoctrination a- survival b- escape and evasion X c- project security	Pilot Recovery and Integrity <i>Training Technology</i>	Parasail Training Food, water, Med supplies adequate. No Aeromed responsibility.
T-9 Mission Monitoring Equipment <div style="border: 1px solid black; width: 100px; height: 15px; margin: 5px 0;"></div> a- vehicle b- propulsion c- components d- environment e- pilot & protective assembly	Mission Critical Factor Analysis. Accident Analysis.	Good Data Returns except for human parameters. Further directed effort required.

25X1

Approved For Release 2006/03/10 : CIA-RDP79B00314A000900030004-6

BT-10	Aircrew Control and Conditioning Center <i>Physical rhythms</i> <i>measure his phase</i> <i>simulate daytime noise environment</i>	Optimal Mission Fitness <i>only active pilot response</i> <i>perception level</i>	Initial Concepts Under Re-evaluation. <i>speech stress</i>
BT-11	Mission Ground Life Support Equipment. a- FPS & O ₂ test s/s b- Pre-breathing s/s c- Portable O ₂ & vent s/s d- Van-transport s/s e- Van- maintenance s/s f- Van-physiol.chamber s/s g- Biomed. monitoring	Pre-Mission Crew Preparation, Test and Delivery Periodic Physiological training. <i>what's the problem?</i> Poor definition	Fulfills all OR's. Inadequate
BT-12	Crash Medical Equipment a- surface operations b- airborne operations	Pilot Location, Medical Aid and Recovery. <i>LOC</i> <i>locally</i>	Standard Air Force Medic Vehicles and Equipment. Paramedic equipment.