

This Document Consists of 1 Pages.

Copy No. 1 of 3 Copies.

21 March 1968

Post Office Box 6788
Fort Davis Station
Washington, D. C. 20020

Attention:
Contracting Officer

25X1

Subject:
Task Order No. 22

25X1

Gentlemen:

Reference is made to your letter dated 1 March 1968 regarding Article 9 of the Basic Agreement 4147-65 entitled "Limitation of Cost".

We have requested a best estimate as to the total estimated cost to be incurred by our subcontractor and as of this writing we have not received a reply.

25X1

As a result, we cannot be specific as to the exact amount of the overrun, but it is anticipated that the total cost to be incurred on the subject contract will exceed the target cost by approximately . This estimate is based on our most recent projection of Overhead and G&A rates for FY '68.

25X1
25X1

We will forward a more accurate estimate as soon as possible.

Please do not hesitate to contact the undersigned if clarification of the foregoing is desired.

Sincerely yours,

25X1

Contract Administrator

RJT/db