

CONTRACT INSPECTION REPORT					
TO: Contract Administration and Settlement Branch			DATE 12 November 1970		
			INSPECTION REPORT NO. (If final, so state) 10 (Final)		
			ESTIMATED COMPLETION DATE 24 August 1970		
NAME OF CONTRACTOR <div></div>					
TYPE OF COMMODITY OR SERVICE Imagery Interpretation Research Program					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 100% PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input checked="" type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)					
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE, IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM		REC'D	DOES NOT APPLY	ITEM	
PROTOTYPES			<input checked="" type="checkbox"/>	MANUALS	
DRAWINGS AND SPECIFICATIONS			<input checked="" type="checkbox"/>	FINAL REPORT	
PRODUCTION AND/OR OTHER END ITEMS			<input checked="" type="checkbox"/>	SPECIAL TOOLING	
				OTHER GOVERNMENT PROPERTY	
DATE					
SIGN					
INSP					

FORM 12-67 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET

(12-36)

NARRATIVE REPORT

☐ INTERIM☒ FINAL

This contract expired on 24 August 1970. The final report and all detailed technical documents were received within the contractually specified 30-day grace period. These several reports are currently undergoing a thorough evaluation by NPIC operational representatives as well as by cognizant research personnel. A compilation of the results of this analysis process will form the basis for an award fee determination to be submitted within about six weeks.

The primary tasks accomplished under this 18-month contract were as follows:

1. Mid-1970's Photo Interpretation System Study
2. Technology Interpretation and Checkout Facility (TICOF) Operation
3. Equipment Development Support
4. Microscope Design Criteria Study
5. Refinement of Mensuration Adjustment Techniques
6. Support to "Precise Mensuration Study", (Stereo Accuracy)
7. Validation of PI Area Specialist Performance
8. Assessment of PI Target Knowledge
9. State-of-the-Art Review
10. Edge Identification (Mensuration) Training
11. Target Recognition Training for Area Specialists

It is hereby certified that all deliverable items under this contract have been received.

25X1

☐ UNCLASSIFIED☐ CONFIDENTIAL☒ SECRET