

| | | | | | | | | | | | |
|--|--|-------|--|---------------------------|----------------------|---|----------------|--|-------------|--|-------------|
| CONTRACT INSPECTION REPORT | | | CONTRACT NO. | | TASK NO. 1 | | 25X1 | | | | |
| TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL | | | DATE 29 September 1967 | | | | | | | | |
| | | | INSPECTION REPORT NO. (If final, so state) 1 | | | | | | | | |
| | | | ESTIMATED COMPLETION DATE 30 June 1968 | | | | | | | | |
| NAME OF CONTRACTOR <div></div> | | | | | | | | | 25X1 | | |
| TYPE OF COMMODITY OR SERVICE Scientific and Technical Backup for Research Programs | | | | | | | | | | | |
| THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | | | | | | THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED. | | | | | |
| PER CENT OF WORK COMPLETED - 2.9% | | | | | | | | | | | |
| PER CENT OF FUNDS EXPENDED - 2.9% | | | | | | | | | | | |
| HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.) | | | | | | | | | | | |
| HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.) | | | | | | | | | | | |
| INCENTIVES | | | | | | | | | | | |
| IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY | | | | | | NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION. | | | | | |
| OVERALL PERFORMANCE OF CONTRACTOR | | | | | | | | | | | |
| 1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input checked="" type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE 3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE. | | | | | | | | | | | |
| RECOMMENDED ACTION | | | | | | | | | | | |
| <input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify) IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING: | | | | | | | | | | | |
| ITEM | | REC'D | DOES NOT APPLY | ITEM | | REC'D | DOES NOT APPLY | | | | |
| PROTOTYPES | | | | MANUALS | | | | | | | |
| DRAWINGS AND SPECIFICATIONS | | | | FINAL REPORT | | | | | | | |
| PRODUCTION AND/OR OTHER END ITEMS | | | | SPECIAL TOOLING | | | | | | | |
| | | | | OTHER GOVERNMENT PROPERTY | | | | | | | |
| DATE OF LAST CONTACT WITH CONTRACTOR 19 September 1967 | | | | | | | | | | | |
| SIGNATURE OF INSPECTOR <div></div> | | | | | | DIVISION TDS/EDL | | | | | 25X1 |
| | | | | | | SIGNATURE OF APPROVER | | | | | |

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP79B00873A000800020020-3

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

On 21 August, a Work Status Report was prepared by [redacted] and sent to us. This report outlined the progress during the period 1 July - 31 July, and it outlined work planned for the next report period.

25X1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP79B00873A000800020020-3