

SECRET

CONFIDENTIAL

UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP79B00873A000800020043-8

CONTRACT INSPECTION REPORT		25X1			
TO: Contract Administration and Settlement Branch, PD/OL		DATE 10 March 1970			
		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE 30 June 1970			
NAME OF CONTRACTOR 					
TYPE OF COMMODITY OR SERVICE Scientific and Technical Backup for research programs					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 60%					
PER CENT OF FUNDS EXPENDED - 60%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY		NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE					
3. <input checked="" type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> CLOSE OUT <input type="checkbox"/> OTHER (Specify)					
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 9 January 1970					
SI					
IN					

25X1

25X1

25X1

FORM 12-67 1897 USE PREVIOUS EDITION

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

(12-36)

Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP79B00873A000800020043-8

NARRATIVE REPORT

☐ INTERIM☐ FINAL

The final report on the Dual Gamma Mensuration Study was received and accepted. The contractor was below budget estimates on this task.

As task two, the contractor enhanced some aerial color imagery that was degraded during exposure. The results were received and accepted by the Project Engineer as meeting the objectives of the requestor.

A proposal to produce a color gamut for SO-242 was received and is being evaluated as task three under this contract.

Total Authorized Funds:

Original Contract --

No changes in scope

No Overrun

25X1

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET