

<b>CONTRACT INSPECTION REPORT</b>			CONTRACT NO.		TASK NO.	
					25X1	
TO:  CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE			
			9 November 1966			
			INSPECTION REPORT NO. (If final, so state)			
			1			
			ESTIMATED COMPLETION DATE			
			30 June 1967			
NAME OF CONTRACTOR						
25X1						
TYPE OF COMMODITY OR SERVICE						
Scientific & Technical Backup for Research Programs						
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS			
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED -						
PER CENT OF FUNDS EXPENDED -						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT			NOTE:			
<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
IF YES, CHECK TYPE						
<input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY						
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE. SEE OTHER SIDE*						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)			
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR						
8 November 1966						
SIGNATURE OF INSPECTOR			DIVISION			
			25X1			
IN			SIGNATURE OF APPROVER			

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP79B00873A000800020073-5

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

Program gets under way as of 8 November 1966 at which time three specific tasks were discussed and agreed upon by contractor and monitor.

- 1) Color Reproduction Interests Study
- 2) Reversal Processing/Specific Gamma Study
- 3) Psychometric testing program preparation for PI light preference.

Contracts overall performance cannot be assessed at this time because the program had not begun at time of last contact.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/10/16 : CIA-RDP79B00873A000800020073-5