

CONTRACT INSPECTION REPORT			CONTRACT NO. <span style="border:1px solid black; display:inline-block; width:50px; height:15px;"></span>		TASK NO.		
TO:			DATE 4 March 1970				
			INSPECTION REPORT NO. (If final, so state) 9				
			ESTIMATED COMPLETION DATE 30 June 1970				
NAME OF CONTRACTOR  Corning Glass Works							
TYPE OF COMMODITY OR SERVICE  Improved Rear Projection Screen							
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 92%							
PER CENT OF FUNDS EXPENDED - 72%							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING      4. <input type="checkbox"/> ABOVE AVERAGE      7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT      5. <input checked="" type="checkbox"/> AVERAGE							
3. <input type="checkbox"/> VERY GOOD      6. <input type="checkbox"/> MINIMUM ACCEPTABLE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> CLOSE-OUT <input type="checkbox"/> OTHER (Specify)							
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 19 February 1970							

25X1

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Declassified in Part - Sanitized Copy Approved for Release 2012/09/06 : CIA-RDP79B00873A001900010005-9

NARRATIVE REPORT

☒ PERIM

☐ FINAL

1. The contractor has developed the technique for manufacturing the mask on the lenticular screen and is waiting for samples of various reversal and negative films with lenticles applied on the back. His activity will be minimal until he receives these samples.

2. The sub-contractor, [REDACTED], has succeeded in applying lenticles to the desired films, but somehow, the film was exposed (fogged) during production, making it unusable by Corning. Additional samples are being manufactured. 25X1

3. In view of the production difficulties being experienced by the sub-contractor, Corning will petition us for an extension of the contract to 30 June 1970, without any increase in funds. We have recommended that this extension be granted, since it appears that the production problems can be overcome soon.

4. It is anticipated that a sample screen, complete with mask will be forthcoming within approximately thirty (30) days after receipt of the lenticular film by Corning.

5. Total Authorized Funds - Original Contract - [REDACTED] 25X1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Declassified in Part - Sanitized Copy Approved for Release 2012/09/06 : CIA-RDP79B00873A001900010005-9