

CONTRACT INSPECTION REPORT			CONTRACT NO.		TASK NO.	
TO: OL/PD/WCPO 1036 Ames Building			DATE		25X1	
			31 October 1969			
			INSPECTION REPORT NO. (If final, so state)			
			7			
			ESTIMATED COMPLETION DATE		15 March 1970 (See reverse side)	
NAME OF CONTRACTOR						
Corning Glass Works						
TYPE OF COMMODITY OR SERVICE						
Improved Rear Projection Screen						
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS			
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 88%						
PER CENT OF FUNDS EXPENDED - 60%						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
INCENTIVES						
IS THIS AN INCENTIVE CONTRACT			<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			
IF YES, CHECK TYPE			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY						
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING		4. <input type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY		
2. <input type="checkbox"/> EXCELLENT		5. <input checked="" type="checkbox"/> AVERAGE				
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE				
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE			
<input type="checkbox"/> CLOSE OUT			<input type="checkbox"/> OTHER (Specify)			
IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM		
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR						
14 October 1969						
			DIVISION			
			TSSG/RFD/SRR			
			25X1			

SECRET CONFIDENTIAL UNCLASSIFIED

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Corning has received a report of the results of the subjective tests conducted by the Boeing Aerospace Group. They will submit a copy of this report, together with their comments, in the near future.

2. Corning personnel stated that scattering particle screens were about at the limit of development. They added that further improvement might be possible through controlled viewing conditions, i.e., by controlling the ambient light and brightness of the projector.

3. On 25 September 1969, the contracting officer approved extension of the contractual period through 15 March 1970, without any increase in funding. This six-month extension will be used by the Contractor to investigate and develop a lenticular screen. The revised period of performance for this contract is 15 June 1968 to 15 March 1970.

4. At present, Corning is having [redacted] try put 25X1 lenticules on various plastic bases and photographic films. These test materials will be delivered to Corning in the near future.

5. Total Authorized Funds - Original Contract - [redacted] 25X1

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET