Post Office Box 8043 Southwest Station Washington, D. C. 14 April 1967

REGISTERED

CONVING GLASS WORKS Walnut Street Corning, New York

Attention:

Subject :

Gantlemen:

Contract file

Correspondence

Contract a Aroud

Enspect & Arous

Payment & Arous

Requisition

Fre Contract

25X1

25×1

Based upon your letter of 15 March 1967, the completion date of the subject Contract is hereby extended to 30 September 1967.

It is understood that this time extension is desirable to more adequately accomplish the overall goals of the project and is thus advantageous to the Government.

The above extension shall not affect the total estimated cost of the subject Contract.

Very truly yours,

COMPAN

GROUP 1 Excluded from automati downgrading and doclassification

NOTICE

This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 13, USC, Seco. 703 and 184, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law.

Declassified in Part - Sanitized Copy Approved for Release 2012/08/30 : CIA-RDP79B00873A001900010078-9