

SECRET		CONFIDENTIAL		UNCLASSIFIED	
CONTRACT INSPECTION REPORT				CONTRACT NO.	TASK NO.
					25X1
TO:				DATE	
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL				31 January 1967	
				INSPECTION REPORT NO. (If final, so state)	
				ESTIMATED COMPLETION DATE	
				31 March 1967	
NAME OF CONTRACTOR					
TYPE OF					
Diaco Printer-Processor					
THE CONTRACTOR IS ON SCHEDULE			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS		
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 90%					
PER CENT OF FUNDS EXPENDED - 90%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT			NOTE:		
<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO			USE REVERSE SIDE FOR COMMENTS.		
IF YES, CHECK TYPE			FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
<input type="checkbox"/> COST <input type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 5. <input checked="" type="checkbox"/> AVERAGE					
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
25 January 1967					
SIGNATURE OF INSPECTOR			DIVISION		
			TDS/DS		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		

NARRATIVE REPORT

☒ INTERIM☐ FINAL

On 2 December 1966 the contractor delivered the first Rapid Interpretation Printer-Processor, serial number 1001. On 15 December 1966 Processors with serial numbers 1002 and 1003 were delivered. On 6 January 1967 serial numbers 1004 and 1005 were delivered. On 20 January 1967 serial number 1006 (originally fabricated under [] was delivered after having been modified under terms of this contract.

25X1

As of the date of this report one unit (serial no. 1001) has operated the 200 hours required as part of its acceptance test. However, no unit has yet completed its acceptance test.

During January the Operator's Manual was received.

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET