

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

CONTRACT INSPECTION REPORT			CONTRACT NO. <div></div>		TASK NO. <div></div>		
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL			DATE 20 July 1956				
			INSPECTION REPORT NO. (If final, so state) 1				
			ESTIMATED COMPLETION DATE 31 March 1957				
NAME OF CONTRACTOR <div></div>							
TYPE OF COMMODITY OR SERVICE Dilco Printer-Processor							
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.				
PER CENT OF WORK COMPLETED - 53							
PER CENT OF FUNDS EXPENDED - 53							
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, give details on reverse side.)							
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)							
INCENTIVES							
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.				
OVERALL PERFORMANCE OF CONTRACTOR							
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> ABOVE AVERAGE 5. <input type="checkbox"/> BELOW AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY							
2. <input type="checkbox"/> EXCELLENT 4. <input checked="" type="checkbox"/> AVERAGE 6. <input type="checkbox"/> BARELY ADEQUATE							
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.							
RECOMMENDED ACTION							
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE							
<input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)							
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:							
ITEM		REC'D	DOES NOT APPLY	ITEM		REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS			
DRAWINGS AND SPECIFICATIONS				FINAL REPORT			
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING			
				OTHER GOVERNMENT PROPERTY			
DATE OF LAST CONTACT WITH CONTRACTOR 26 July 1956							
SIGNATURE OF INSPECTOR <div></div>				DIVISION <div></div>			
INSPECTOR'S EXTENSION <div></div>				SIGNATURE <div></div>			

25X1

25X1


25X1

25X1

NARRATIVE REPORT

☒ INTERIM☐ FINAL

1. Those in attendance at the 26 July Inspection Visit were:



25X1

2. [redacted] proposed some changes to the Processor to reduce the leakage of ammonia fumes. He plans to make a breadboard in about four weeks. I agreed to permit these design modifications providing that they be proved to be beneficial and providing they did not cause a delay in the delivery date of the units.

25X1

3. I asked them to consider making the Processor slightly smaller in size so that it would fit in the fly-away box made for the 918 LW Light table.

4. The changes listed in 2 and 3 will not increase the cost of this project.

5. They agreed that the Printer-Processor we now have will be modified to incorporate all of the modifications incorporated in the five new Printer-Processor.

☒ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET