NPIC/TSSG/RED/ATB-097/70 27 April 1970

ANT TOTAL A COMMITMA	TOD	THT	BECOBD

SUBJECT:	Progress	on	Digital	Image	Manipulation	(DIM)	Input/Output	(I/0)
	System							

1. Optic	s/ORD/DDS&T, traveled to	25X1
to determi Manipulation (DIM) Input Output Syst ATB/ITL, the foll	ne the progress on the Digital Image em. In a telephone conversation with owing day. reported that	25X1 25X1
the delivery date of this system to The previous delivery date was 1 Jun	NPIC has slipped to @ 15 June 1970.	20/1
according to He report called the high speed IDT) is functi interfaced with the data disk soon f To date, the data disk and the magne by means of the ASR-33 Teletype and ware programs written for the DDP-41	For a complete performance testing. Etic tape transport have been evaluated the Honeywell DDP-416 computer. Soft- L6 computer are continuing to be debugged. have continued with several types of	25X1
films. These tests are designed to as well as film type and processing	determine contrast and brightness levels	
		25X1
	TSSG/RED/ATB/ITL	•
Distribution: Orig - Route & File 2 - TSSG/RED/ATB		
NPIC/TSSG/RED/	27 Apr 70)	25X1



