

TO : Chief, Contact Division

DATE: 17 June 1970

ATTN : Chief, GMP

FROM :

BY :

SUBJECT:

25X1A

1. As of 17 June expenses on this case amount to \$840.07. We estimate that total expenses through 30 June will be \$1041.29. An itemized list of expenditures is enclosed.

2. As of 17 June we have forwarded 17 reports, mostly photographs. We will forward two more reports containing about 500 photographs during the week of 20 June. This will complete the processing of the photographs.

25X1A 3. [REDACTED] has not written when he will return to Hawaii. We doubt that he returns before August.

25X1A 4. [REDACTED] spent far too much time on
25X1A [REDACTED] paper-making manuscript. In early June we told them to cease work on it, except for a final typing. [REDACTED] is in Kona for 25X1A three weeks and has the pieces of the manuscript with her. The first diary that [REDACTED] is working on is difficult to type. It is larger than the remaining 17 diaries and is full of plant names that require constant use of botanical dictionaries for correct spelling. She is on page 249 and is about two-thirds through. The other diaries do not make such frequent use of botanical names as the first one.

25X1A 5. [REDACTED] estimates that she has 40 hours of typing on the first diary. The next diary is an odd size smaller than the first, but larger than the others so the estimate is 100 hours. To get an idea of how much time is involved in typing the small diaries we had [REDACTED] type for twelve hours on [REDACTED] 296 page 25X1A Vol XI Li-Chiang to Ku-Lu and Yung-Ning 1928-1929. She typed 44 pages in 12 hours. At this rate each of the 16 volumes will take about 80 hours.

6. This makes a total of 1420 hours or about nine months of typing to get a first, unedited draft. At the rate of present expenses this would cost from \$3500 to \$4000. This does not include editing and retyping.

7. It is not within our jurisdiction to recommend whether or not the project should continue. Such a recommendation must originate with ORR. We are, of course, perfectly willing to continue to supervise the project. However, if ORR decides to continue the project, we recommend that specific instructions be forwarded to [REDACTED] to include such

25X1A

SUBJECT: Case 29, 977 -- Dr. Joseph Rock

details as: what to do with the unfinished paper-making manuscript, ^{for 25.1}
how many copies of the diaries, shall they all be typed without editing, and what about Chinese characters and hand-drawn maps in the diaries?

25X1A

8. We have told [REDACTED] to terminate work on 30 June unless we hear from you to continue work. She is willing to continue her typing. We feel that she is doing a good job.

25X1A
[REDACTED]

25X1A

^M
[REDACTED] /jbc
Direct to Headquarters

CONFIDENTIAL

25X1A

EXPENDITURES ON [REDACTED]

(April-June 1960)

	Postage, Registered Air Mail.....\$	67.90	
	(Postage does not include return mail from D. C.)		
25X1A	Wages to [REDACTED] -- thru June 10.....	622.53	
	Social Security (our share).....	19.56	
	Typewriter Ribbon.....	8.00	
	Paper and Carbon paper.....	33.43	
	Corrugated boxes for mailing.....	7.92	
	Rental on Secretary chair and delivery.....	8.28	
	Rental on Electric typewriter.....	72.45	
	Total.....\$	840.07	\$ 840.07

ESTIMATED EXPENSES 17-30 JUNE

25X1A	Wages to [REDACTED].....	\$ 135.00	
	Social Security (our share).....	4.00	
	Rental on electric typewriter.....	36.22	
	Postage.....	21.00	
	Miscellaneous.....	5.00	
	Total.....\$	201.22	\$ 201.22

Estimated Total Cost thru 30 June..	\$1041.29
-------------------------------------	-----------

CONFIDENTIAL